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B. EXECUTIVE SUMMARY 

Proposal Title: Mill Creek Anadromous Fish Adaptive Management Enhancement Plan 
Amount of funding requested: $1,504,210 
Applicant Name: Orange Cove Irrigation District, P.O. Box 308, Orange Cove, CA 93646 
Contact Name: James Chandler 
Telephone: (559) 626-4461, FAX. (559) 626-4463, E-mail: ocid@,psnw.com 
Participants: James Chandler, Harvey Williams, Robert Ramirez and William Bergmann 

The Orange Cove Irrigation District (OCID) is cooperating with the Los Molinos Mutual Water 
Company (LMMWC) to do a fisheries enhancement project on Mill Creek. The Project, which 
will improve fish passage in Mill Creek below Ward Dam, is needed for migrating juvenile and 
adult salmon during late spring and early summer months when low flows may cause in-stream 
barriers. Improved passage is also needed for migration of fall-run chinook adult salmon in the 
fall when low flows may cause in-stream barriers. A key to enhancing the salmon migration in 
Mill Creek involves securing additional in-stream flows between Ward Dam and the Sacramento 
River in below average and dry water years. OCID will exercise options to acquire water to 
improve fish passage in lower Mill Creek. The proposal will incorporate integrated hydrologic 
and biological monitoring, evaluation and assessment in order to ascertain what in-stream flows 
and duration of flows are most efficient to facilitate salmon passage. 

The Project is located in the LMMWC service area of Tehama County, California. It is bounded 
on the north by Antelope Creek, on the east by the Chico Monocline of the foothills of the Sierra 
Nevada, on the south by Deer Creek and on the west by the Sacramento River. The area is 
located in the Butte Basin Ecological Management Zone 

The Proposal is envisioned as an Adaptive Management Plan to restore and enhance the salmon 
fishery on Mill Creek and to provide water for other environmental purposes. 

The object of the project is to ensure that upstream migrating spring-run adult chinook salmon, 
downstream migrating spring-run juvenile salmon and fall-run adult chinook salmon can migrate 
safely through the lower portion of Mill Creek. This will achieve CALFED’s Goal 1 “At-Risk 
Species” and CVPIA goals. 

Benefits from implementation of base target flows will be assessed and determined through the 
adaptive management approach. It is the intent of adaptive management to maximize benefits 
whenever possible and to initiate a program on Mill Creek that addressees existing biological 
uncertainty. 

The proposal will address the principal hypothesis that supplemental in-stream flows in lower 
Mill Creek will generate suitable environmental cues and hydrologic conditions for adult spring- 
run chinook fish passage. 

It is expected that the enhanced Mill Creek in-stream flows will ensure safe fish passage, as 
defined above, through the lower portion of Mill Creek in below average and dry water years. 
The Project will also define the scientific uncertainties of the Mill Creek natural flow regime to 
develop a long-term solution to the fish passage problem. 

The proposal meets the CALFED Ecosystem Restoration Program, Strategic Plan for Ecosystem 
Restoration (CALFED 1999) goal for acquisition of water from willing sellers for fish passage 
purposes. Further, the proposal is synergistic with the following CALFED programs: Scientific 
Uncertainties; Natural Flow Regimes (Fishery Monitoring Assessment and Research and Flow 
Evaluation), Comprehensive Monitoring Assessment Research Program (CMAFS’); and 
Adaptive Management. 
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C. PROJECT DESCRIPTION 

1. Statement of the Problem 

a. Problem 

Mill Creek in Tehama County, California is a significant chinook salmon spawning habitat that 
is tributary to the upper Sacramento River. The stream originates on the southern slopes of 
Lassen Peak at an approximate elevation of 8,000 feet. It flows to its confluence with the 
Sacramento River at an approximate elevation of 200 feet, adjacent to the unincorporated 
community of Los Molinos. The watershed drains approximately 134 square miles through a 
stream length of about 60 miles. The stream has several unique features that include its course 
through steep-sided canyons. These make Mill Creek relatively inaccessible in the upper 
watershed and provide some of the highest elevation spawning habitat for chinook salmon 
known in North America. Mill Creek is one of the few Sacramento River tributaries that support 
both wild spring-run chinook salmon and fall-run chinook salmon. Habitat in upper Mill Creek is 
considered excellent for spring-nm holding, spawning and early life stage development. 

As in much of California, farming became prominent in the Los Molinos area in the late 1800s. 
Early water use was generally adjacent to the stream but soon expanded to a much broader area 
through construction of diversion structures and water channels. As the area grew, conflicts 
occurred between the area's water use interests. Competition for Mill Creek water resulted in 
litigation and, eventually, adjudication by The Superior Court of Tehama County Decree 
(Decree) dated August 16, 1920. The Mill Creek water is apportioned today in accordance with 
that Decree with Los Molinos Mutual Water Company (LMMWC) serving as the Watermaster. 

Three small diversion structures were built on lower Mill Creek to divert agricultural water. 
Upper Dam, Clough Dam and Ward Dam are located approximately 5, 4.5 and 2.5 river miles 
respectively from the confluence of the Sacramento River. Upper Dam diverts agricultural water 
to the north. Clough and Ward Dams divert agricultural water to the south. 

Adequate fish screens and fish ladders have been in place for many years at each diversion 
structure and are operated and maintained by the California Department of Fish and Game 
(CDFG). Upper Dam and Ward Dam each have a sloping downstream face over which salmon 
can swim when water is topping the dam's crest. Clough Dam was damaged and rendered 
obsolete by flood flows from recent storms. Temporary repairs have been made to the diversion 
structure and it is scheduled for removal under a CALFED program that is not part of this plan. 
A temporary diversion continues. Clough Dam will be replaced with an outlet structure from 
LMMWC's Main Canal north of the creek with the diverted water to be siphoned under the 
creek. LMMWC operates the Dams. There are no flood control or storage dams on this stream, 
thus eliminating the opportunity for seasonal releases from storage to aid in salmon migration, 
flushing or temperature control. 

The Decree appropriated entitlements to all flows below 203 cubic feet per second (cfs) to serve 
approximately 8,500 acres of agricultural lands based upon their riparian and appropriated water 
rights at the time. Under the Decree, there is no specified location from where the water right 
may be diverted along MillCreek. The water rights under the Decree are correlative. To the 
extent adjudicated rights are not utilized by one party to the adjudication, those waters are 
available, to the extent of their reasonable and beneficial use, to other parties to the adjudication, 
including LMMWC, up to the limits of their allocation. The water right is considered real 
property and is not pertinent to the water right holder's land. With the system fully operable, in 
accordance with the Decree, approximately two miles of Mill Creek, downstream of Ward Dam, 
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is left without assured transport flows when the natural stream flow become minimal during 
below average and dry water years. 

Improved fish passage in Mill Creek below Ward Dam is needed for migrating juvenile and adult 
salmon during late spring and early summer months when low flows may cause in-stream 
barriers. Improved passage is also needed for migration of fall-run chinook adult salmon in the 
fall when low flows may cause in-stream barriers. A key to enhancing the salmon migration in 
Mill Creek involves securing additional in-stream flows between Ward Dam and the Sacramento 
River in below average and dry water years. Orange Cove Inigation District (OCID) will acquire 
water to improve fish passage in lower Mill Creek. However, the water acquisition action must 
incorporate monitoring, evaluation and assessment to obtain a long-term solution to the fish 
passage problem. 

b. Conceptual Model 

The Proposal is envisioned as an Adaptive Management Plan to restore and enhance the salmon 
fishery on Mill Creek and to provide water for other environmental purposes. Guiding the 
Project’s development were recommendations contained in the Anadromous Fish Restoration 
Program (AFRP) and CALFED. The Project achieves the AFRP objectives for action to improve 
transportation flow. These flows will ensure that upstream migrating spring-run adult chinook 
salmon, downstream migrating spring-run juvenile salmon and fall-run adult chinook salmon can 
migrate safely through the lower portion of Mill Creek. This will achieve CALFED’s Goal 1 
“At-Risk Species”. (See Figure 1.) The US. Bureau of Reclamation (USBR) and U.S. Fish and 
Wildlife Service (USFWS) have been very supportive of the concept used to develop the project. 

Water Acquisition is accomplished through OCID’s acquisition of 7.5 percent of the 
adjudicated Mill Creek flow. The acquisition will establish a block of water that can be managed 
in an adaptive management strategy in partnership with LMMWC 

A Conservancy Fund was identified by the local community as a highly desirable component to 
facilitate fish passage. The Conservancy Fund will be used for fish passage needs identified for 
Mill Creek, as well as for education. The goal is to create sufficient money in the Conservancy 
Fund to allow self-perpetuation, to the extent possible, for appropriate fishery management at the 
local level. 

Monitoring and Research are essential elements of the adaptive management concept. CDFG 
does a certain amount of monitoring on Mill Creek. However, that level of monitoring may or 
may not be sufficient to determine responses occurring as a result of Program actions. The water 
acquisition action must incorporate site-specific monitoring evaluation and assessment to meet 
CALFED objectives. 

Project Management, Operation and Reports are essential elements of the Project. LMMWC, 
as Watermaster for Mill Creek, would continue to manage water diversions in accordance with 
the Decree except as modified by this Project, the LMMWC-CDFG Mill Creek Water Right 
Lease and LMMWC-CDFG-California Department of Water Resources (CDWR) Water 
Exchange programs. CDFG would determine the most appropriate timing for pulse releases. 
OCID, in cooperation with CDFG and LMMWC, would prepare annual reports summarizing the 
trials and results of the adaptive strategies tested. 

Long-term Fish Passage Restoration Studies are essential to determine the most cost-effective 
means to provide adequate fish passage water in Mill Creek and the worst hydrologic condition 
under which fish needs can be met. As a minimum, OCID has agreed to find replacement water 
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for LMMWC for the water it is selling to the Project. The replacement water, as well as 
additional fish passage supplies, will most likely be made up through conservation practices, a 
conjunctive use program or some combination thereof. The studies will adequately address local 
groundwater concerns. 

c. Hypotheses being tested 

The proposal will address the principal hypothesis that supplemental in-stream flows in lower 
Mill Creek will generate suitable environmental cues and hydrologic conditions for adult spring- 
run chinook fish passage. The proposal will incorporate integrated hydrologic and biological 
monitoring in order to ascertain what in-stream flows and duration of flows are most efficient to 
facilitate salmon passage. 

d. Adaptive Mana, Dement 

OCID proposes that the environmental water purchased be utilized in an adaptive management 
plan with the following goals: 

Manage the dedicated in-stream flow to provide enhanced fish passage conditions for 
juvenile and adult spring-run and fall-run chinook salmon. (CDFG will advise LMMWC on 
preferred flows downstream of Ward Dam during salmon migration periods.) 

Analyze water use strategies of a dedicated in-stream water supply to maximize migration 
success of juvenile and adult spring-run and fall-run chinook salmon and efficient use of a 
limited water supply. 

Monitor, collect and analyze hydrologic and biological data to manage fish flows and 
improve fishery flow strategies on Mill Creek in conjunction with curent CDFG monitoring 
programs. 

Identify biological triggers required for adaptive management. 

Identify future water supply needs and water sources to expand this program. 

Benefits from implementation of base target flows will be assessed and determined through the 
adaptive management approach. It is the intent of adaptive management to maximize benefits 
whenever possible and to initiate a program on Mill Creek that addressees existing biological 
uncertainty. It is recognized that benefits generated from this plan are limited to available water 
supplies, as well as tradeoffs of benefits for juvenile, adult spring-run and fall-run chinook 
salmon and their respective life stages. 

e. Educational Objectives 

OCID and LMMWC will work closely with the Mill Creek Conservancy (MCC) to supplement 
that organization's education program. Presentations will also be made to governmental 
agencies, water organizations, environmental organizations and other interested groups as 
requested. OCID will also publish a semi-annual newsletter on the Project's progress. 
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2. Proposed scope of Work 

a. Location and/or Geographic Boundaries of the Project 

The Project is located in the LMMWC service area of Tehama County, California. It is bounded 
on the north by Antelope Creek, on the east by the Chico Monocline of the foothills of the Sierra 
Nevada, on the south by Deer Creek and on the west by the Sacramento River. The area is 
located in the Butte Basin Ecological Management Zone. The Project area is shown on USGS 
7.5' Quadrangle "Los Molinos" at Latitude 40 degrees, 3 minutes North and Longitude 122 
degrees, 4 minutes West. 

b. Approach 

Under Phase I of the Project, environmental water will be supplied from the Mill Creek water 
right entitlements purchased by OCID, amounting to a total of 7.5% of the Mill Creek Water 
Right Decree. Environmental water will come from the annual face value of the water right 
under the Decree, water previously diverted or available for diversion for irrigation purposes 
under the correlative provision of the Decree. Irrigation needs resulting from this action will be 
met through on-site groundwater pumping. 

The acquired water will be dedicated to in-stream use in Mill Creek for salmon nms from 
October 16& through June. The fish nm periods identified by CDFG and AFRP documents are 
included in this period. The water right purchased in the July through October 15* period will be 
available to LMMWC in exchange for pulse flow water to meet existing irrigation demands and 
to provide a more reliable water supply in dry years. LMMWC would not change its irrigation 
patterns. Nor would any additional acreage be irrigated. 

These dedicated water rights will be secured and held by LMMWC in perpetual trust for OCID's 
restoration program. Upon acquisition of the water rights, OCID will apply to the California 
State Water Resources Control Board in the name of LMMWC as Trustee for authority under 
Water Code Section 1707 allowing for a right of usage of its right within Mill Creek for 
environmental enhancement purposes. OCID will also seek an amendment of the Decree, if 
necessary, as part of the proceedings under Section 1707. 

Mill Creek hydrologic records for the period 1928-1997 indicate that an April through June 
target base in-stream flow of 50 cfs, for the reach below Ward Dam, would be achievable with 
implementation of this Project. Also, the records for the period indicate that an October 16th 
through November 15th target base in-stream flow of 25 cfs, for the reach below Ward Dam, 
would also be achievable with implementation of this Project. The increased in-stream flows 
would be very beneficial for fish passage in below average and dry water years. 

These in-stream target flows are proposed as starting points to begin the process of adaptive 
management until such time as the actual flows required for unimpaired passage can be 
determined. The current CDWR, CDFG and LMMWC Fisheries Restoration Project and existing 
water right lease agreements would remain in effect. The current operation would continue as it 
now exists under these agreements, but with significantly increased certainty. 

An environmental supply of water for fish-run pulse flows and enhancing in-stream flows in dry 
years would be developed under a water exchange agreement between OCID and LMMWC. As 
proposed, fish pulse flows would be requested by CDFG personnel and generally scheduled by 
LMMWC for a three-day period. LMMWC would make arrangements with its water users to 
reschedule their crop irrigations in order to reduce or eliminate the diversion of flow 'from Mill 
Creek during this period. In return, users would receive additional surface water during the 
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summer months to meet peak demands. This reduced or suspended diversion of up to 
approximately 150 cfs from Mill Creek would leave most or all of the natural flow in Mill Creek 
to trigger fish migration below Ward Dam. The water supply for this operation will be developed 
through use of OCID’s purchased water rights during the period in which there are no salmon 
runs from July to mid-October, andor groundwater from the current groundwater exchange 
program. The yield would be exchanged with LMMWC for its water right entitlement that may 
be contributed for in-stream pulse flows and enhancing in-stream flows during the fish-run 
migration period. The program will formalize the fish-run pulse flows concept. 

The average annual face value yield of the 7.5 percent water right is 8,126 acre-feet. The 
environmental water supply developed by OCID’s water right purchase on lower Mill Creek 
during fish-run periods would average 7,019 to 7,319 acre-feet. The additional environmental 
water would provide water for environmental enhancement and other environmental purposes in 
the Sacramento River and BayDelta system. The water would not be exported from the Delta. 

c. Monitoring and Assessment Plans 

In order to test the hypothesis, the plan proposes to examine cause-and-effect relationships 
associated with flows and fish passage. Specifically, analysis of passage at critical riffles will be 
initiated to determine appropriate hydraulic conditions required for fish passage. Observers will 
monitor critical riffles to ascertain if adult spring-run chinook salmon respond to managed pulse 
flows and will record hydrologic and biological data. As a result, managers will be able to 
consider the benefits derived from potential modification of riffles and will be better prepared to 
manage the resources as appropriate. 

Discussions with CDFG indicate that monitoring of spring-run chinook salmon in Mill Creek is 
difficult because of turbid and high water conhtions in the spring months. Opportunities to 
monitor these fish are limited to suitable environmental conditions. An electronic fish counter at 
the Clough Dam no longer exists. Researchers must rely on visual observations to document fish 
presence and movement at riffle and diversion sites. Institutional constraints also exist and limit 
documentation of cause and effect of flow manipulation on adult fish passage. It is unlikely that 
the National Marine Fisheries Service (NMFS) and CDFG would approve handling and marking 
of spring run chinook salmon for adaptive management cause and effects experiments. As a 
result, methods involving fish marking either by pit tags or radio telemetry devices are not 
anticipated as part of the adaptive management strategy. The risk to fish as a result of stress 
appears to be too high to justify handling and marking. However, every effort to enhance visual 
capability by incorporating video or sonar technology would be pursued in the adaptive 
management strategy. The current CDFG fish passage-monitoring program will be supported and 
may be expanded as necessary with funds from the project conservancy fund. 

An unprecedented opportunity exists with the implementation of this Program despite the 
environmental and institutional constraints explained previously. Restoration of the Mill Creek 
spring-run chinook salmon fishery is vital to all parties of this plan and the public. Installation of 
a fish counter (electric or sonar) at an appropriate site should be investigated. The development 
of additional monitoring tools to measure indicators and triggers that indicate the efficacy of the 
plan should also be pursued. Most importantly, additional monitoring must be complementary to 
the existing Spring-Run Protection Plan, CVPIA Comprehensive Assessment and Monitoring 
Program (CAMP), CALFED Comprehensive Monitoring Assessment and Research Program 
(CMARP), AFRP and CDFG monitoring programs. It is expected that the adaptive management 
of flows in April through June and in October will evolve over time. However, it is incumbent 
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that future flow strategies in Mill Creek take advantage of baseline operational data collected by 
CDFG, CDWR and LMMWC over the last decade. 

d. Data Handling and Storage 

OCID will serve as a coordinator between the local, state and federal agencies, providing a 
representative for the Conservancy Fund committee and preparing annual reports for local, state 
and federal agencies. These reports will address both the benefits and shortfalls of the project. 
OCID will also closely monitor, serve on or have representatives on the decision making team 
and continue to assess the effectiveness of the project. 

OCID will conduct studies to develop the most efficient and economical long-term solutions to 
the fish passage problem on Mill Creek. The studies will be completed in the first three years of 
the plan. The results of the studies will be used to implement reasonably foreseeable future 
programs, as funds from other sources are made available, to establish a long-term solution to the 
Mill Creek fish passage problem. Reports and data will be submitted to CALFED in hard copy 
and in an electronic format compatible with Microsoft Access, Excel or Word. 

e. Expected Products/Outcome 

Enhance Mill Creek in-stream flows to ensure that upstream migrating spring-m adult chinook 
salmon, downstream migrating spring-run juvenile salmon, fall-run adult chinook salmon can 
migrate safely through the lower portion of Mill Creek in below average and dry water years. 
Also, define the scientific uncertainties of the Mill Creek natural flow regime to develop a long- 
term solution to the fish passage problem. 

The Project is predicated on a willing selleriwilling buyer concept in which all parties have an 
opportunity for beneficial gain. Sellers of their water rights will be provided funding with which 
to change fann operations to groundwater supplies, which are plentiful in the area and often 
more reliable in meeting irrigation needs. The Project will provide funding to install more 
efficient irrigation systems for improved on-farm water management practices. LMMWC will be 
provided additional water during the peak irrigation season and with increased flexibility. 
Furthermore, the project keeps LMMWC and MCC in a leadership role in the community 
working to solve the Mill Creek fish passage problem while relieving, at least to some extent, 
pressures for reduced water diversions from Mill Creek at times when water is needed by 
agricultural customers. The community will resolve fishery problems in a non-contentious 
manner and without economic h m .  Tehama County will be provided economic benefits that 
protect the local agricultural economy and tax base. CALFED and AFRP goals and objectives 
will be achieved in a timely manner for the state and federal agencies. 

f. Work Schedule 

The Proposal is currently broken into phases to describe the scope of the work. It is important to 
recognize that these phases are not stand-alone Proposal phases that can be evaluated or ranked 
independently of the full Proposal. 

Phase I (To be implemented immediately). 

OCID will exercise its options to purchase Mill Creek water right entitlements to provide 
environmental water that will be dedicated to in-stream use in Mill Creek for enhancement of 
salmon migration. 
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Monitoring, collection and analysis of hydrologic and biological data will be undertaken to 
manage fish flows and improve fishery flow strategies on Mill Creek in conjunction with 
current CDFG monitoring programs. Biological triggers required for adaptive management 
would be identified. The Adaptive Management Program shall develop a conceptual model 
and test hypothesis in order to evaluate efficacy and a range of pulse flows required for 
successful adult fish passage. 

Phase II (To be completed within three years) 

Provide readily available funds to accomplish other fish passage needs identified for Mill 

Conduct studies to develop the most efficient and economical long-term solution to the fish 

Even if the first two elements in Phase II are not completed, OCID must undertake studies to 

Creek, including funding for the Mill Creek Conservancy Fund. 

passage problem on Mill Creek. 

determine means for developing replacement water for LMMWC. 

Phase HI (To be implemented as Phase I1 is completed) 

Obtain funding to accomplish other fish passage needs identified as being necessary for the 
long-term solution to the fish passage problem on Mill Creek. 

g. Feasibility 

Steps have been taken to provide some mitigation for this problem. First, LMMWC has 
voluntarily cooperated with CDFG to limit exerciseing Mill jCreek water rights when water is 
needed to provide transport flow below Ward Dam, and to maintain flow in the fish ladder at 
Ward Dam. 

Second, LMMWC< CDFG and California Department of Water Resources( CDWR) have an 
agreement for construction, operation and maintenance of a Fisheries Restoration Project on Mill 
Creek, Also, LMMWC and CDFG have a water right lease with an individual water right holder 
to enhance salmon migration. The Fisheries Restoration Project operation uses leased water right 
on Mill Creek, amounting to about 7% of the Decree, to improve in-stream flow. The plan relies 
on exchange water from LMMWC's water right on Mill Creek to further increase the in-stream 
flow. When LMMWC's water right is used to further increase the in-stream flow, CDWR pumps 
groundwater fiom two wells into LMMWC canals in exchange for the water used from the 
LMMWC water right. The Fisheries Restoration Project agreement provides for a well capacity 
of 25 cfs but only 12 cfs has been developed to date. CDFG and LMMWC entered into the water 
right lease with a water right holder to provide the additional 13 cfs for the program. 

Third, LMMWC, CDFG and CDWR have demonstrated that manipulating of spring pulse flows 
in addition to adequate transportation flows has resulted in suitable, temporary, hydrologic and 
geomorphic conditions for juvenile and adult chinook salmon passage. CDFG personnel can 
request pulse flows (up to the entire creek flow) if conditions warrant, which LMMWC will try 
to accommodate on a voluntary basis. Spring-run pulse flows appear to generate positive 
environmental cues to enhance the migration. Additional benefits have resulted from reduction in 
adult salmon straying to the Sacramento River and other tributaries. 

AS stated in the Working Paper on Restoration Needs (USFWS 1995a) "Central to these 
agreements are minimum base flow requirements (approximately 25 cfs) and the flexibility 
necessary to adapt management of in-stream flows to fishery needs as identified by on-the- 
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ground personnel.” However, these steps have not provided the desired quantity of assured flow 
conditions for reliable salmon transportation in the drier water years. 

Past experiments by CDWR, CDFG and LMMWC suggest that manipulation of spring pulse 
flows have generated suitable, temporary hydrologic conditions for fish passage in addition to 
generating positive environmental cues to facilitate and enhance salmon passage. Cepello, 1995 
reported that adult spring-run chinook salmon migration stopped due to low flows 
(approximately 10 cfs and 8.3 cfs immediately below Ward Dam and at the mouth of Mill Creek 
respectively). Furthermore, when flows were manipulated in May 1990, as many as 200 fish 
moved upstream during a 22 hour period. Salmon did not move upstream in numbers until after 
daylight and flows of 115 cfs were provided for 36 hours (432 acre-feet). This activity is a major 
milestone in fish passage research in Mill Creek and is the basis for future adaptive management 
in the watershed. 

Alley et. al., 1996 reported that at critical riffle sites in lower Mill Creek, in-stream flows of at 
least 157 cfs and 27 cfs were needed for successful adult and juvenile migration. However, Alley 
also reports that if critical riffles were modified, flows could be reduced to 89 cfs and 20 cfs 
respectively to facilitate migration. This study also provides guidance for future adaptive flow 
management for lower Mill Creek and will contribute to meeting a project goal of reestablishing 
a spring-run salmon adult population of at least 4,400 adult fish. 

OCID and the USBR have prepared a Draft Environmental Assessmenthitial Study (DEAhS) 
addresses and analyzes relevant environmental issues associated with the implementation of the 
Mill Creek Anadromous Fish Adaptive Management Enhancement Plan and analyzes 
alternatives. This DEAiIS is intended to meet disclosure requirements of the National 
Environmental Policy Act (NEPA), California Environmental Quality Act (CEQA) and to 
inform federal, state, and local decision-makers and the public. The process will be completed 
before the Project goes into operation, after October 1, 2000. To satisfy requirements of the 
Endangered Species Act, USBR informally consulted with the USFWS and NMFS regarding the 
effects of the Proposed Action on Federally listed species, and developing specific compliance 
measures. To satisfy requirements of the California Endangered Species Act, OCID informally 
consulted with the CDFG regarding the effects of the Proposed Action on Federally listed 
species, and developing specific compliance measures. 

OCID has negotiated a cooperative partnership agreement with LMMWC for the Project, which 
includes access to LMMWC property to conduct the Project. When access to private property is 
required to conduct research or monitoring projects and groundwater level monitoring, OCID or 
LMMWC will obtain written permission fiom affected landowners for access. 

D. APPLICABILITY TO CALFED GOALS AND IMPLEMENTATION PLAN AND 
CVPIA PRIORITIES 

1. ERP Goals and CWIA Priorities 

The Central Valley Project Improvement Act (CVPIA), signed into law on October 30, 1992 as 
Title 34 of Public Law 102-575, mandated changes in Central Valley Project (CVP) 
management, particularly to protect, restore and enhance fish and wildlife habitat. Section 
3406(b)(l) of the CVPIA requires the development of a program that will make all reasonable 
efforts to ensure that, by the year 2002, the natural production of anadromous fish in the Central 
Valley rivers and streams will be sustainable on a long-term basis, at levels not less than twice 
the average levels attained during the period of 1967-1991. To meet this requirement, the 
USBR and USFWS have developed the Anadromous Fish Restoration Program (AFW). The 
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AFRP production target for spring-run chinook salmon in Mill Creek is 4,400 naturally produced 
adult fish based on doubling the baseline of 2,200 adult fish presented in the 1995-1997 
Comprehensive Assessment and Monitoring Program (CAMP) Annual Report (USFWS, 1998). 
This also meets CALFED’s Goal 1 “At-Risk Species”. 

The Restoration Plan (USFWS 1997a) and The Working Paper on Restoration Needs (USFWS 
1995a), the supporting documents for the AFRP, identify the following five limiting factors that 
need to be resolved to enable restoration and enhancement of Mill Creek: 

Inadequate transport flows on the valley floor; 
Improved passage at Clough Dam; 
Land use impacts in the upper watershed; 
Armored spawning gravel on the valley floor; and 
Degraded habitat on valley floor. 

Presently AFRP identifies the following objectives: 

At least double natural production of anadromous fish in California Central Valley rivers 

Improve habitat for all life stages of anadromous fish through provision of flows of suitable 

Improve habitat for all life stages of anadromous fish through improved physical habitat. 
Improve the opportunity for adult fish to reach their spawning habitats in a timely manner. 
Collect fish population, health and habitat data to facilitate evaluation of restoration actions 
Involve partners in the implementation and evaluation of restoration actions. 

The CALFED Ecosystem Restoration Program, Strategic Plan for Ecosystem Restoration 
(CALFED 1999) also calls for acquisition of water from willing sellers for fish passage purposes 
in Mill Creek as one of this Program’s actions. Further, the proposed action in Mill Creek is 
synergistic with the following CALFED programs: Scientific Uncertainties; Natural Flow 
Regimes (Fishery Monitoring Assessment and Research and Flow Evaluation), Comprehensive 
Monitoring Assessment Research Program (CMARP); and Adaptive Management. 

The “Recovery Plan for the SacramentoiSan Joaquin Delta Native Fishes” USFWS, 1995b) 
states that “the only essentially wild populations of spring run chinook remaining in California 
are in Deer and Mill creeks in the Sacramento drainage. During wet or normal years, natural 
flows are sufficient to enable salmon to surmount diversion dams in lower reaches of these 
streams and reach holding pools. In dry years, however, diversions of water for irrigation may 
decrease flows in the lower reaches to such an extent that adults are unable to negotiate dams”. 

2. Relationship to Other Ecosystem Restoration Projects 

LMMWC has historically cooperated with CDFG to limit exercising Mill Creek water rights 
when water is needed to provide transport flows below Ward Dam, and to maintain flows in the 
fish ladder at Ward Dam. LMMWC has proactively engaged innovative partnerships with state 
resource agencies. LMMWC and CDFG lease water from a Mill Creek water right holder in 
order to provide additional in-stream flows to enhance salmon migration in lower Mill Creek. 
LMMWC, CDFG and CDWR have an agreement for operation, and maintenance of a Fisheries 
Restoration Project on Mill Creek. 

The existing Fisheries Restoration Project on Mill Creek has leased about 7% of the Decree yield 
to improve in-stream flows. The lease relies on exchange water from LMMWC’s water right on 
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Mill Creek to augment in-stream flows as determined in consultation with CDFG. When 
LMMWC's water right is used for these increases, CDWR pumps groundwater from two wells 
into LMMWC canals in exchange for the water used from the LMMWC water right. 

LMMWC, CDFG and CDWR have demonstrated, through these operations over past years, that 
manipulation of spring pulse flows in addition to adequate transportation flows has resulted in 
suitable, temporary, hydrologic and geomorphic conditions for juvenile and adult chinook 
salmon passage. Spring-run pulse flows appear to generate positive environmental cues to 
enhance the migration. Additional benefits may have resulted from reduction in adult salmon 
straying to the Sacramento River and other tributaries. However, it is recognized that these steps 
have not provided the desired quantity of assured flow conditions for reliable salmon 
transportation in the drier water years. 

The current agreements and operations by LMMWC and CDFG target a base in-stream flow of 
25 cfs below Ward Dam in the April through June perio4 but experience of LMMWC and 
CDFG has shown that an in-stream flow greater than 25 cfs below Ward Dam is more desirable 
than is possible under the current operations. The increased in-stream flow would be very 
beneficial for fish passage in below average and dry water years. 

3. System-Wide Ecosystem Benefits 

It may be difficult, if not impossible, to project the long-term benefits from this Project in terns 
of fish or increases in population of particular species. However, the Project does bring a 
guarantee of water to the stream in a manner of complete harmony with the local community. 
The Project will or is expected to determine what works or what doesn't work on a biological 
basis, to strengthen the scientific basis for making future decisions. The Project not only will add 
environmental water to the lower reach of Mill Creek but also to the Sacramento River and 
BayiDelta system. Furthermore, the involvement of OCID, LMMWC and the local community 
increases the number of people and entities working together in cooperative partnership to solve 
problems without relying solely on understaffed state and federal government agencies. 

E. QUALIFICATIONS 

Orange Cove Irrigation District 

OCID, an irrigation district in Fresno and Tulare Counties, is organized and operates in 
accordance with provision 11 of the Water Code of the State of California. OCID is a contractor 
for federal project water via the Friant Unit of the CVP. OCID is strongly committed to full 
compliance under Reclamation Law and in serving its constituents in the best manner possible. 
In that regard, OCID recognizes that a CALFED and AFRP project directly developed and 
managed by contractors is preferable because funds will go directly to beneficial use within the 
shortest time possible while complementing efforts of agencies responsible for implementing 
CALFED and CVPIA. Furthermore, OCID is committed to providing expertise and resources 
necessary to make this a viable CALFED and AFRP project. OCID has been and will continue 
to be proactive in protecting and promoting actions that are in the best immediate and long-term 
interests of OCID constituents. 

James Chandler (Engineer-Manager, Orange Cove Irrigation) 

James Chandler is a registered Professional Agricultural Engineer and is OCID's General 
ManagdEngineer. He has held this position since June 1986. Mr. Chandler has led the 28,000- 
acre District through extensive renovation and reorganization. As a result it now serves as a 
model district for customer service. The $20 million state-of-the-art water distribution system 
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was privately financed and constructed in-house by District forces under M r .  Chandler’s 
supervision. He has also led the District through development of two hydroelectric power plants 
that provide additional revenue for payment toward the new water distribution system. The 
District has also been innovative in using reclaimed water generated from the City of Orange 
Cove. 

Prior to employment with the OCID, Mr. Chandler spent 21 years as a professional engineer with 
USDA, Soil Conservation Service (currently, National Resources Conservation Service). He 
served in various engineering capacities including Project Engineer for a $10 million water 
distribution system in Kern County, Area Engineer serving seven counties in the southern San 
Joaquin Valley and Owens Valley areas, Engineering Specialist with emphasis on imgation and 
drainage projects and, Field Office Engineer with duties covering a various on-farm conservation 
practices. 

Robert T. Ramirez (Controller / Treasurer, Orange Cove Imgation District) 

Robert Ramirez received a Bachelor of Science Degree in Business from California State 
University, Fresno in 1971 and is a licensed Certified Public Accountant. He has 29 years of 
agricultural related accounting experience, including ten years of Public Accounting experience. 

Mr. Ramirez has been employed with the Orange Cove Irrigation District since January 1, 1996. 
His duties include the preparation and monitoring of departmental budgets. He prepares monthly 
reports to the Board of Directors reporting the financial standing of the District and other related 
activities of the accounting department. 

Prior employment included engagements with Riverbend International, and Jack L. Woolf 
Enterprises as Controller and Director of Accounting. 

Harvey Williams (H. R. Williams Engineering Services) 

Harvey Williams received a B.S. in Agricultural Engineering from Washington State University 
in 1958 and is licensed as a Professional Agricultural Engineer in California. He has 39 years of 
experience in all phases of water supply management and irrigation system operations and 
maintenance. 

Mr. Williams worked 26 years as an engineer for the USBR at Project and Regional levels. He 
worked at the Columbia Basin Project in Washington State as a division engineer, the Denver 
Regional Office in Denver, Colorado as a general engineer and the Central Valley Project’s 
Fresno Office in California as a supervisory civil engineer. His USBR experience was in 
engineering, management and supervision responsibilities for operation and maintenance 
activates on dams, canals and open and closed lateral systems. His experience also included 
management of surface and groundwater supplies and water user relations. 

For 11 years, M r .  Williams managed the Shafter-Wasco Irrigation District, a CVP contractor.. 
District responsibilities included implementation of policies, financial management and efficient 
and dependable water service to water users. His duties included management of the District’s 
110-mile pipeline lateral system and surface and groundwater supplies. 

Mr. Williams has devoted two years to working as an engineering consultant with imgation 
district clients developing environmental restoration water projects. 
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Fisheries Biologist (Selection to be made before October 1,2000) 

The successful candidate must have scientific expertise in the adaptive management process. 
This requires continuous involvement of independent science in the formulation and 
implementation of the ERPP. The successful candidate would be involved in reviewing the 
rationale, methods, results and analyses; developing and reviewing recommendations and 
pointing out new opportunities. 

In order to utilize science as a basis for the adaptive management system, there is a requirement 
to develop and use of models of physical and biotic ecosystem processes with links to key biotic 
components and test the hypotheses through measurements and experiments. The process will 
need to be articulated and the approach explained to stakeholders. The position will involve an 
adaptive management framework, incorporating decisions that are based incrementally in 
scientific analysis, hypotheses testing and monitoring. 

The position will require continual interaction with agency managers, agency scientists and 
independent scientists. Part of this interaction would be to resolve technical conflicts over data; 
analyses; interpretations, and conclusions. 

William Bergmann (Hydrogeologist, Kleinfelder Engineering, Inc) 

Mr. Bergmann has more than 17 years of experience with planning, management and 
performance of hydrogeologic studies related to water resources, subsurface environmental 
investigations, geotechnical, and solid waste projects. He has conducted numerous 
automated aquifer performance tests. He has obtained regulatory closure for numerous 
underground storage tank sites and assisted many clients in obtaining reimbursement from 
the California State Water Resource Control Board Underground Storage Tank Cleanup 
Fund. He has developed closure plans for landfill projects involving the preparation of 
Report of Disposal Site Information, CEQA scoping documents, landfill gas migration 
monitoring, and quarterly groundwater monitoring. Mr. Bergmann also has extensive 
experience with environmental regulatory compliance at both the State and Federal levels. 

F. COST 

The proposed project will have a three-year duration with a total budget of $ 1,504,210. The 
budget for year one is $647,112. year two $452,391 and year three $404,707. A yearly budget 
breakdown for the proposal is shown in Table 1. The tasks of this Project must be viewed 
comprehensively and not as individual Project components. The Project seeks long-tenn 
solutions to fishery problems on Mill Creek in harmony with the local community. To do so, the 
Project must protect the County’s economic base, which is primarily agricultural. Water 
diversions from Mill Creek have historically been for agricultural production. 

The following descriptions define the four tasks (shown in Table 1) that will be performed 
during the 3-year duration of the project: The District’s overhead rate for the project is 30%. The 
rate encompasses general office requirements, office staff and District fixed costs. 
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Task I. Adaptive Management and Monitoring 

The Adaptive Management and Monitoring Task will have a three-year duration with a total 
budget of $604,290. The budget for year one is $249,217 year two $178,417 and year three 
$176,656. 

The Adaptive Management and Monitoring Task will be will be directed by a Fisheries Biologist 
(to be selected before October 1, 2000). The Task will involve collection and analyzing existing 
Mill Creek hydrologic and biological data that has been collected by local, state and federal 
agencies. It will establish a real-time monitoring program to monitor stream diversions and in- 
stream flows, water quality and temperatures, critical riffles and flows at the riffles, fish presence 
and fish passage. Installation of a fish counter (electric or sonar) at an appropriate site should be 
investigated. The development of additional monitoring tools to measure indicators and triggers 
that indicate the effectiveness of the plan should also be pursued. The fishery biologist will direct 
a crew of qualified data collectors, hired by OCID during fish migration periods. Most 
importantly, additional monitoring must be complementary to the existing Spring-Run Protection 
Plan, CVPIA Comprehensive Assessment and Monitoring Program (CAMP), CALFED 
Comprehensive Monitoring Assessment and Research Program (CMARP), AFRP and CDFG 
monitoring programs. 

An Adaptive Management Program will be established to test the hypothesis and coordinate the 
in-stream flow operation with CDFG and LMMWC to achieve the preferred flows downstream 
of Ward Dam during salmon migration periods. The de&cated in-stream flow will be managed to 
provide enhanced fish passage conditions for juvenile and adult spring-run and fall-run chinook 
salmon. Water use strategies of a dedicated in-stream water supply will be analyzed to maximize 
migration success of juvenile and adult spring-run and fall-run chinook salmon, and efficient use 
of a limited water supply. It is expected that the adaptive management of flows in April through 
June and in October will evolve over time. 

Biological and biological triggers that test the hypothesis and may be used as perimeters for 
adaptive management will be identical. A peer review program will be established to analyze the 
monitoring data and adaptive management actions to test the hypothesis. Future water supply 
needs and water sources to expand this program will be identified. An Adaptive Management 
Program that will provide a long-term solution to the Mill Creek fish passage problem is to be 
developed. 

Task II. Groundwater Potential 

The Groundwater Potential Task will have a three-year duration with a total budget of $252,523. 
Thebudgetforyearoneis$126,115yeartwo$74,677andyearthree$51,731. 

OCID has agreed to find replacement water for LMMWC for the water it is selling to the Project. 
The replacement water will most likely be made up through conservation practices, or a 
conjunctive use program, or some combination thereof. The potential of conjunctive use program 
will be evaluated by groundwater studies, which will be conducted by Williams Bergmann, 
Kleinfelder Engineering, Inc. The purpose of the Task is to determine the area’s groundwater 
supply safe yield, potential locations for groundwater recharge and potential groundwater supply 
extraction areas, identifying the potential water supply from the area’s groundwater resource. 
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The Task will involve collection and analyzing existing Mill Creek groundwater level and 
geologic data that has been collected by local, state and federal agencies. A program will be 
established to monitor groundwater levels in the LMMWC service area, which fluctuate on an 
annual basis as a reaction to extraction operations, infiltration and downward percolation from 
precipitation, surface water sources and imgation, and subsurface inflows and outflows. 

Close coordination with Tehama County will be required to adequately address local 
groundwater concerns if any new groundwater wells are proposed to be installed as a result of this 
plan. Any new groundwater wells must be installed and operated in accordance with the Tehama 
County Aquifer Protection Ordinance (Tehama Ordnance 1617), Tehama County Flood Control 
and Water Conservation District coordinated AB 3030 Groundwater Management Plan (Tehama 
1996), and Tehama County water well construction, rehabilitation, repair and destruction 
standards (Tehama Chapter 15.56). 

Task. III, Water Conservation 

The Water Conservation Task will have a three-year duration with a total budget of $270,902. 
The budget for year one is $1 14,244 year two $89,614 and year three $67,044. 

OCID has agreed to find replacement water for LMMWC for the water it is selling to the Project. 
The replacement water will most likely be made up through conservation practices, or a 
conjunctive use program, or some combination thereof. The potential for additional water 
supplies from conservation practices will be evaluated by studies of the LMMWC Distribution 
system, which will be conducted by Jim Chandler, OCID Manager, and Harvey Williams, H. R. 
Williams Engineering Services. The Task will involve collection and analyzing existing water 
conservation and modernization studies for the LMMWC distribution system. An important 
phase of the Task will be to inventory the present distribution system and to document the 
existing operating policies and procedures. The Task will also involve reconstructing past 
diversion records and establishing a real time water diversion database. A real time data 
collection system would be installed. An up to date LMMWC service area land use report must 
be developed to determine the area's crop water needs. 

An analysis of the distribution system's efficiency, operational policies and crop water needs is 
required to determine if additional water supply for Mill Creek could be provided economically 
through reduced diversions. A program would be developed to install economically feasible 
improvements in the system for reduced diversions from the Mill Creek. 

Task IV. Conservancy Fund 

The Conservancy Fund Task will have a three-year duration with a total budget of $150,000. 
The budget for year one is $50,000 year two $50,000 and year three $50,000. 

OCID will also establish a Conservancy Fund as a part of the project. This fund may be used for 
fish passage monitoring, riffle modification, assessment, research and education on Mill Creek. 
A committee of representatives from OCID, LMMWC, CDFG, CDWR, MCC and The Nature 
Conservancy (TNC) will administer the Fund. As issues are closely examined and since large 
quantities of water cannot be furnished, it appears the most viable program should consider a 
balance between water and a monetary fund. The funds could be used to accomplish some of the 
fish passage needs identified for Mill Creek. These include supporting CDFG fish passage 
monitoring an4 in critically short water years, in-stream modification of riffles and sediment 
beds to permit or accommodate salmon spawning andor passage. Researchers on Mill Creek will 
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need to identify additional fish passage monitoring methods, biological triggers and 
environmental cues as part of the adaptive management approach in order to guide in-stream 
flow release strategies for salmon passage in lower Mill Creek. 

Project Mana, eement 

The Project Management Task will have a three-year duration with a total budget of $226,495. 
The budget for year one is $107,536 year two $59,683 and year three $59,276. 

The OCID Manager will manage the Project. His responsibilities will include coordinating the 
Project Tasks, serving as a coordinator between the local, state and federal agencies, insuring the 
quality of the work, providing a representative for the Conservancy Fund committee and 
preparing annual reports for local, state and federal agencies. These reports will address both the 
benefits and shortfalls of the Project. OCID will also closely monitor, serve on or have 
representatives on the decision making team and continue to assess the effectiveness of the 
Project. OCID will be responsible for identifying future water supply needs and water sources to 
expand this Project to provide a long-term solution to the Mill Creek fish passage problem. 

2. Cost Sharing 

The USBR and USFWS will fund the acquisition of 7.5% Decree. The objective is to supplement 
existing in-stream flows by permanently dedicating this acquired water. This would benefit the 
environment during roughly 30% of the water years by utilizing approximately 60% of the 
acquired water. OCID would enhance the effectiveness of this water by working with LMMWC 
and others to develop water operations procedures. 

Federal funds will be utilized from CVPIA to implement the Mill Creek Project by funding the 
water acquisition. These would be made through payments to the District over several fiscal 
years beginning with fiscal year 2001 The USBR and USFWS will work with the District to 
enter into an Agreement in Principle for moving forward with the water acquisition. Projects of 
this nature are candidates for funding by other sources. The District and the agencies have 
discussed the potential for jointly approaching cost share partners (for example, CALFED and 
the State) to fund the various phases of the proposal and recommended that the District pursue 
cost share partners 

G. LOCAL INVOLMENT 

The project is predicated on a willing selleriwilling buyer concept in which all parties have an 
opportunity for beneficial gain. Sellers of their water rights will be provided funding with which 
to change farm operations to groundwater supplies, which are plentiful in the area and often 
more reliable in meeting irrigation needs. OCID has secured necessary water rights for the 
project and has negotiated a cooperative partnership agreement with LMMWC, the local 
irrigation water purveyor. OCID is an agricultural district serving 28,000 acres and LMMWC is 
an agricultural water provider serving approximately 8,500 acres. The two agencies have 
developed a partnership to enhance salmon migration on Mill Creek in a program, which is 
beneficial to the environment, the local community and agriculture. The program incorporates 
operational flexibility of LMMWC Mill Creek diversions and generates benefits for fish and 
wildlife and introduces technology to increase efficiency of groundwater use of the project area 
and a economic benefit for the County. It also provides a framework for “adaptive management 
of a dedicated water supply for salmonid restoration and recovery”. 
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OCID and LMMWC have met several times with representatives from the local offices of CDFG 
and CDWR to discuss Mill Creek fish passage needs and the operation and results of their 
current fish passage enhancement programs. The OCID project was developed to augment the 
current programs and to find a long-term solution to Mill Creek fish passage problem. The two 
agencies have been very supportive of the project in reviewing the project with federal agencies. 

OCID have met several times with the Tehama County Public Works Department and members 
of the County AB 3030 Groundwater Management Committee to review the plan and 
incorporate their concerns into the plan. An AB 3030 Groundwater Management Plan, 
coordinated by the Tehama County Flood Control and Water Conservation District, regulates the 
groundwater in Tehama County. Also Tehama County has enacted Ordinance 1617, establishing 
Tehama County Aquifer Protection. The primary purpose of the plan is to prevent long-term 
overdraft of groundwater within the plan area and to balance long-term average annual 
replenishment with extraction and other losses to the basin as may be consistent with the public 
interest of the plan area population. The Ordinance prohibits the mining of groundwater and 
requires County permits for the installation and operation of any groundwater well installed for 
extraction of groundwater for off-site use. The objective of Tehama County is to protect the 
County's groundwater supply and quality to provide local users with a reliable long-term water 
supply. 

OCID has met with MCC, a local watershed group comprised of landowners and interested 
parties. MCC has published the Mill Creek Watershed Strategy Report (CH2M Hill 1997), 
prepared by CH2M HILL on behalf of the Mill Creek Conservancy, identifies numerous resource 
issues in the Mill Creek Watershed. Fish passage, protection of wild populations, restoration of 
threatened and endangered species and improved water quality are among the priorities identified 
in the Report. It also identifies improved fish passage as a major resource issue in the watershed. 
OCID has used this report to develop its strategy for improving fish passage in Mill Creek. 
OCID, LMMWC and MCC published a newsletter in December 1999.to keep interested people 
up to date on our efforts to establish the program. Much had taken place to make the Mill Creek 
Anadromous Fish Adaptive Management Enhancement Plan a reality and it was important to 
keep the local community aware of the proposed program, its sponsors and the plan's goals and 
challenges. 

H. COMPLIANCE WITH STANDARD TERMS AND CONDITIONS 

Orange Cove Irrigation District agrees to comply with the State and Federal terms and conditions 
of the provisions necessary to conduct its program under the CALFED Process. 
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Lower Mill Creek Fish Passaee Project Conceptual Model 

Lower Mill Creek Fish Passage Problem 

1 
Acquire water to enhance fish passage 
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fish passage needs restoration studies 
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Environmental. Compliance Checklist OCJD Mill Creek Proposal 

All applicants must fill out this Environmental Compliance Checklist. Applications must contain answers to the 
following questions to be responsive and to be considered for fimding. Failure fo answer these auestions and 
include them with the application will result in the application beina considered nonresponsive and not 
considered-for-funding. 

1. Do any of the actions included in the proposal require compliance with either the California Environmental Quality Act 
(CEQA), the National Environmental Policy Act (NEPA), or both? 

YES 
X 

NO 

2. If you answered yes to # 1, identify the lead governmental agency for CEQA/NEPA compliance 

NEPA - US Bureau of Reclamation CEOA - Orange Cove Irrieation District 
Lead Agency 

3. If you answered no to # 1, explain why CEQA/NEPA compliance is not required for the actions in the proposal, 

4. If CEQA/NEPA compliance is required, describe how the project will comply with either or both of these laws. 

OCID and the USBR have prepared a Draft Environmental Assessmenthitial Study @EMS) addresses and analyzes relevant 
environmental issues associated with the implementation of the Mill Creek Anadromous Fish Adaptive Management 
Enhancement Plan and analyzes alternatives. This DEMS is intended to meet disclosure requirements of the National 
Environmental Policy Act (NEPA), California Environmental Quality Act (CEQA) and to inform federal, state, and local 
decision-makers and the public. The process will he completed before the Project goes into operation after October 1,2000. To 
satisfy requirements of the Endangered ESA, USBR informally consulted with the U.S Fish and Wildlife Service (USFWS) and 
National Marine Fisheries Service (NMFS) regarding the effects of the Proposed Action on Federally listed species, and 
developing specific eompliance measures. To satisfy requirements of the California Endangered Species Act, OCID informally 
consulted with the CDFG regarding the effects of the Proposed Action on Federally listed species, and developing specific 
compliance measures. 

5. Will the applicant require access across public or private property that the applicant does not own to accomplish the 

Describe where the project is in the compliance process and the expected date of completion. 

activities in the proposal? 

YES 
X 

NO 

written permission for access may result in disqualification of the proposal during the review process. Reseaich and 
If yes, the applicant must attach written permission for access from the relevant property owner@). Failure to include 

monitoring field projects for which speeific field locations have not been identified will he required to provide access 
needs and permission for access with 30 days of notification of approval. 

OCID has negotiated a cooperative partnership agreement with LMMWC for the Project, which includes access to their 
property to conduct the project. When access to private property is required to conduct research or monitoring projects and 
groundwater level monitoring, OCID or LMMWC wiU obtain written permission for access from affected landowners 

\ 



LOCAL 
Conditional use uermit 
Variance 
Subdivision Map Act approval 
Grading permit 
General plan amendment 
Specific plan approval 
Rezone- 
Williamson Act Contract 

Cancellation 

(please specify) 
Other 

None required 

STATE 
CESA Compliance 
Streambed alteration permit 
CWA 5 401 certification 
Coastal development permit 
Reclamation Board approval 
Notification 
Other 

None required 
(please specify) 

FEDERAL 
ESA Consultation 
Rivers & Harbors Act permit 
CWA 5 404 uermit - 
Other 

(please specify) 
None required 

DPC =Delta Protection Commission 
CWA = Clean Water Act 
CESA = California Endangered Species Act 
USFWS = U.S. Fish and Wildlife Service 
ACOE = U S .  Army Corps of Engineers 

Comm. 

(CDFG) 
(CDFG 
(RWQCB) 
(Coastal CommissionlBCDC 

@PC, BCDC 

WSnVS) 
(ACOE) 
(ACOE) 

ESA =Endangered Species Act 
CDFG California Department of Fish and Game 
RWQCB =Regional Water Quality Control Board 
BCDC= Bay Conservation and Development 



Land'Use Checklist OCID Mill Creek Proposal 

AU applicants must fill out this Land Use Checklist for their proposal. Applications must contain answers to 
the following questions to be responsive and to be considered for hdii. Failure to answer ihese cluestions 
and include them with the amlication will result in the amlication beinz considered nonrewonsive and not 
considered for fundinz 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

Do the actions in the proposal involve physieal changes to the land(i.e. grading, planting vegetation, or breeching levees) 
or  restrictions in land use fie. conservation easement or plaeement of land in a wildlife refuge)? 

YES 
X 

NO 

If NO to # 1, explain what type of actions are involved in the propclsal @e., research only, planning only). 

OCID will acquire water to improve f s h  passage in lower Mill Creek. The water acquisition action will incorporate 
monitoring, evaluation and assessment to obtain a long-term solution to the fish passage problem. 

If YES to # 1, what is the proposed land use change or restriction under the proposal? 

lf YES to # 1, is the land currently under a Wi l l iamn Act contract? 

YES NO 

If YES .to # 1, answer the following: 

Current zoning 
Current land use 

Current general plan designation 

If YES to #I, is the land classified as Prime Farmland, Farmland of Statewide Importance or Unique Farmland on 
the Department of Conservation hpor tnnt  Farmland Maps? 

YES NO- DON'T KNOW 

HYES to # 1, how many acres of land will be subject to physical change or land use restrictions under the proposal? 

If YES to # 1, is the properly currently being commercially farmed or grazed? 

YES NO 

If YES to #8, what are the number of employceslacre 
the total number of employees 



10. Will the applicant acquire any interest in land under the proposal (fee title or a conservation easement)? 

YES NO 
X 

11. What entity/organization will hold the interest?- No land will be acquired- 

12. If YES to# 10, answer the following: 

Total number of acres to be acquired under proposal 

Number of a c m  to be subject to consemtion easement 
Number of acres to be acquired in fee 

13. For all proposals involving physical changes to the land or restriction in land we, describe what entity or organization 
will: 

manage the property provide 

operations and maintenance services 

conduct monitoring 

14- For land acquisitions (fee title or easements), will existing water rights also be acquired? 

YES NO 
X 

15. Does the applicant propose any modifications to the water right or change in the delivery of the water? 

r X 
NO 

16. If YES to # 15, describe WID will purchase Mill Creek water riqht entitlements to provide environmental water 
that will be dedicated to in-stream nse in Mill Creek for enhancement of salmon mieration 



COMPANY NAME 
ORANGE COVE IRRIGATION DISTRICT 

The company named above (hereinafter referred to as "prospective contractor") hereby cemfes, UI-&SS 

specifically exempted, compliance with Government Code Section 12990 (a-f) and California Code of 
Regulations, 'litle 2, Division 4, Chapter.5 in matters relating to reporting requirements and &e 

development, implementationand maintenance of aNondiscriminationPgram. Prospective contractor 
agrees not to unlawfully dis- ,harass or allow harassment against any employee or applicant for 
employment because of sex, race, color, ancest~~, reli~ous creed, national origin, disability (including 
HN and AIOS), medical condition (cancer), age, marital status, denial of family and medical are. leave 
and denial of pregnancy disability leave. 

. .  

CERTIFICATION 

I ,  the oficial nmned b e b ,  hereby, swear that I am ddy authorized to legally bind the prospective 
corthactor to the above described certificatiorr I amjidly aware that this cen@cm'on, executed on the 
date and in the county below, is made icnderpenalzy of pejury under the Imvs of the State of California 

2J=clr\Ls iu*w 

James C. Chandler 

PROSPECTM CC+KAACTCRS LEGU BUWESS NIHE 
Engineer-Manaqer 

Orange Cove Irricration District 



State of California DEPARTMENTOFWATERRESOURCES The Resources Agency 

Agcsmfnt No. - 
Exhibit 

STANDARD CLAUSES - 
CONTRACTS WITH PUBLIC ENTITIES 



State of California DEPARTMENT OF WATER RESOURCES The Resources Agency 

Agreement No. 

Exibit 

ADDITIONAL STANDARD CLAUSES 

Recycled Materials. Contractor hereby certifies under penalty of perjury that - (enter value or “0” here) percent of 
the materials, goods and supplies offered or products used in the performance of this Agreement meets or exceeds the 
minimum percentage of recycled material as defined in Sections 12161 and 12200 of the Public Contract Code. 

Severability. If any provision of this Agreement is held invalid orunenforceable by any court of final jurisdiction. it is 
the intent of the parties that all other provisions of this Agreement be construed to remain fully valid, enforciable. and 
binding on the parties. 

Governing Law. This Agreement is governed by and shall be interpreted in accordance with the laws of the State of 
California. 

YZK Language. The Contractor warrants and represents that the gwds or services sold. leased, or licensed to the State 
of California, its agencies, or its political subdivisions, pursuant to this Agreement are “Year 2000 compliant.” For 
purposes of this Agreement a good or sewice is Year 2000 compliant if it will continue to fully function before. at, and 
after the Year 2000 without interruption and, if applicable, with f u l l  ability to accurately and unambiguously process. 
display, compare. calculate, manipulate, and otherwise utilize date information. This warranty and representation 
supersedes all warranty disclaimers and limitations and all limitations on liability provided by or through the Contractor. 

Child Support Compliance A c t  For any Agreement in excess of $100,000, the Contractor acknowledges in 
accordance therewith, that: 

1. The Contractor recognizes the importance of child and family support obligations and shall fully comply with all 
applicable state and federal laws relating to child and family support enforcement. including, but not limited to. 

with Section 5200) of Part 5 of Division 9 of the Family Code: and 
disclosure of information and compliance with earnings assignment orders. as provided in Chapter 8 (commencing 

2. The Contractor. to the best of its knowledge. is fully complying with the earnings assignment orders of all employees 

Development Department. 
and is providing the names of all new employees to the New Hire Registry maintained by the California Employment 
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Attachment E Federal Contracting Forms 

If you would like to research the governing circulars or would like copies of them, the OMB 
website is "http://www.whitehouse.gov/O~/circulars/index.html~. The Washington, D.C. 
publications ordering telephone number, (202) 395-7332. The following circulars may be 
relevant to your proposal. 

Circular A-21, Revised October 27, 1998, "Cost Principles For 
Educational Institutions" 
Circular A-1 10, Revised August 29, 1997, "Uniform Administrative 
Requirements for Grants and Agreements with Institutions of Higher 
Education, Hospitals, and Other Non-profit Organizations" 
Circular A-133, Revised June 24,1997, "Audits of States, Local 
Governments, and Non-profit Organizations" 
Circular A-87, Revised August 29, 1997, "Cost Principles for State, Local 
and Indian Tribal Governments" 
Circular A-102, Revised August 29, 1997, "Uniform Administrative 
Requirements for Grants and Cooperative Agreements with State and 
Local Governments" 
Circular A-133, Revised June 24, 1997, "Audits of States, Local 
Governments, and Non-profit Organizations" 
Circular A-1 10, Revised August 29, 1997, "Uniform Administrative 
Requirements for Grants and Agreements With Institutions of Higher 
Education, Hospitals, and Other Non-profit Organizations" 
Circular A-122, Revised May 19, 1998, "Cost Principles for Non-profit 
Organizations" 
Circular A-133, Revised June 24, 1997, "Audits of States, Local 
Governments, and Non-profit Organizations" 
All agreements with organizations other than those indicated above shall 
be in accordance with the basic principles of OMB Circular A-1 10, and 
cost principles shall be in accordance with Part 3 1 of the Federal 
Acquisition Regulations, Subpart 3 1.2 entitled, "Contracts with 
Commercial Organizations." 

Standard USBR Financial Assistance Agreement Language. 

REGULATIONS AND GUIDANCE. The regulations at 43 CFR, Part 12, Subparts A - F are 
hereby incorporated by reference as though set forth in full text. The following Office of 
Management and Budget (OMB) Circulars, as applicable, and as implemented by 43 CFR Part 12, 
are also incorporated by reference and made a part of this agreement: Failure of a recipient to 
comply with any provision may be the basis for withholding payments for proper charges made by 
the recipient and for termination of support. Copies of OMB Circulars are available on the Internet 
at http://wvw.whitehouse.gov/OMB/circulars/index.html. The implementation of the circulars at 
43 CFR Part 12 is available at http://www.access.gpo.gov/narakfr/index.html. 

a. Agreements with colleges and universities shall be in accordance with the following circulars: 

http://wvw.whitehouse.gov/OMB/circulars/index.html
http://www.access.gpo.gov/narakfr/index.html


Circular A-21, Revised October 27, 1998, "Cost Principles For Educational Institutions" 

Circular A-110, Revised August 29, 1997, "Uniform Administrative Requirements for 
Grants and Agreements with Institutions of Higher Education, Hospitals, and Other Non- 
profit Organizations" 

Circular A-133. Revised June 24, 1997, "Audits of States, Local Governments, and Non- 
profit Organizations'' 

b. Agreements with State 2nd local governments shall be in accordance with the provisions of the 
following circulars: 

Circular A-87, Revised August 29, 1997, "Cost Principles for State: Local and Indian Tribal 
Governments" 

Circular A-102, Revised August 29, 1997, "Uniform Administrative Requirements for 
Grants and Cooperative Agreements with State and Local Governments" 

Circular A-133, Revised June 24, 1997, "Audits of States, Local Governments, and Non- 
profit Organizations'' 

c. Agreements made with non-profit organizations shall be in accordance with the following 
circulars and provisions: 

Circular A-I 10, Revised August 29, 1997, "Uniform Administrative Requirements for 
Grants and Agreements With Institutions of Higher Education, Hospitals, and Other Non- 
profit Organizations'' 

Circular A-122, Revised May 19, 1998, "Cost Principles for Non-profit Organizations" 

Circular A-133, Revised June 24, 1997, "Audits of States, Local Governments, and Non- 
profit Organizations'' 

d. All agreements with organizations other than those indicated above shall be in accordance with 
the basic principles of OMB Circular A-I IO, and cost principles shall be in accordance with Part 3 1 
of the Federal Acquisition Regulations, Subpart 31.2 entitled, "Contracts with Commercial 
Organizations." 

MODIFICATIONS. Any changes to this Agreement shall be made by means of a written 
modification. Changes dealing with administrative matters (such as in paying office, changes of 
address, etc.) may be made by a unilateral modification. A modification issued solely for funding 
a Federal Fiscal Year may also be made unilaterally. Any other changes shall be made by a bilateral 
modification (signed by both parties). No written statement by any other person than the Grants and 
Cooperative Agreements Officer, and no oral statement of any person, shall be allowed in any 
manner or degree to modify or otherwise effect the terms of the Agreement. 

ELECTRONIC FUNDS TRANSFER. In accordance with the Debt Collection Improvement Act 
of 1996, 3 1 CFR 208, effective January 2, 1999 all Federal payments to recipients must be made by 



Electronic Funds Transfer (EFT) unless a waiver has been granted in accordance with 31 CFR 208.4. 
Upon award of a financial assistance agreement, Reclamation will provide the recipient with further 
instructions for implementation of EFT payments or a certification form to request exemption from 
EFT. 
ASSURANCES INCORPORATED BY REFERENCE. The provisions of the Assurances 

. .  

executed by the Recipient in connection with this agreement shall apply with full force and effect 
to this agreement as if fully set forth in these General Provisions. Such Assurances include, but are 
not limited to, the promise to comply with all applicable Federal statutes and orders relating to 
nondiscrimination in employment, assistance, and housing; the Hatch Act; Federal wage and hour 
laws and regulations and work place safety standards; Federal environmental laws and regulations 
and the Endangered Species Act; and Federal protection of rivers and waterways and historic and 
archeological preservation. 

COVENANT AGAINST CONTINGENT FEES. The recipient warrants that no person or agency 
has been employed or retained to solicit or secure this agreement upon an agreement or 
understanding for a commission, percentage, brokerage, or contingent fee, excepting bona fide 
employees or bona fide offices established and maintained by the recipient for the purpose of 
securing agreements or business. For breach or violation of this warranty, the Government shall 
have the right to annul this agreement without liability or, in its discretion, to deduct from the 
agreement amount, or otherwise recover, the full amount of such commission, percentage, 
brokerage, or contingent fee. 

CONTRACTING WITH SMALL AND MINORITY FIRMS, AND WOMEN'S BUSINESS 
ENTERPRISES. It is a national policy to award a fair share of contracts to small and minority 
business firms. The Department of the Interior is strongly committed to the objectives of this policy 
and encourages all recipients of its grants and cooperative agreements to take affirmative steps to 
ensure such fairness. 

a. The grantee and subgrantee shall take all necessary affirmative steps to assure that minority firms, 
and women's business enterprises are used when possible. 

b. Affirmative steps shall include: 

(1) Placing qualified small and minority businesses and women's business enterprises on 
solicitation lists; 

(2) Assuring that small and minority businesses, and women's business enterprises are 
solicited whenever they are potential sources; 

(3) Dividing total requirements, when economically feasible, into smaller tasks or 
quantities to permit maximum participation by small and minority business, and women's 
business enterprises; 

(4) Establishing delivery schedules, where the requirement permits, which encourage 
participation by small and minority business, and women's business enterprises; 

(5) Using the services and assistance of the Small Business Administration, and the 
Minority Business Development Agency of the Department of Commerce as appropriate, 
and 



(6) Requiring the prime contractor, if subconbacts are to be let, to take the a f f i a t i v e  steps 
listed in b.(l) through ( 5 )  above. 

NOTICE REGARDING BUY AMERICAN ACT. In accordance with Section SO2 of Pub.L. 105- 
245 (112 STAT. 1855), as implemented by 43 CFR 12.710, please be advised of the following: 

It is the sense of the Congress that, to the greatest extent practicable, all equipment and products 
purchased with funds made available in this Act should be American-made. 

RESOLVING DISAGREEMENTS. When entering into a cooperative agreement with a recipient, 
Reclamation commits itself to working with the recipient in a harmonious manner to achieve the 
objectives of the project successfully. When disagreements arise between the parties, they must be 
resolved according to the procedures discussed below: 

a. Reclamation shall attempt first to resolve disagreements with the recipient through informal 
discussion among the Grants or Conkact Specialist, the Program Officer, and the recipient’s Project 
Director. 

b. If the disagreement cannot be resolved through informal discussion between these parties, the 
Grants Specialist and the Program Officer shall document the nature of the disagreement and bring 
it to the attention of the Grants Officer. 

c. After reviewing the facts of the disagreement, as presented by the Grants and Program Offices, 
the Grants Officer will arrange a formal meeting. If agreement still cannot be reached, the paIties 
will collectively decide on any varied approaches which might be used to resolve the disagreement. 
The parties shall be responsible for their individual expenses related to any approach utilized to 
resolve ths disagreement. If attempts at resolving the disagreement fail, the Regional Director shall 
make a decision which shall be final and conclusive. 

d. Nothing herein shall be construed to delay or limit Reclamation’s right to take immediate and 
appropriate action, as set forth at 43 CFR, Subpart 12.83, in the event ofmaterial noncompliance by 
the recipient, and no attempts at informal resolution shall be necessary. 

Any post award issue will be open for resolution in accordance with the above procedures, with the 
exception of disagreements regarding continuation of the agreement (since either party may 
terminate the agreement with the specified notice), or other matters specifically addressed by the 
agreement itself. 

TERiINATION OF THE AGREEMENT . Termination of this agreement, either for cause or 
convenience, will be in accordance with the termination provisions of the applicable OMB Circular. 

LOBBYING RESTRICTIONS. In accordance with Section 501 0fPub.L. 105-245, Energy and 
Water Development Appropriation Act, FY 1999, as implemented by 43 CFR Part 12, Subpart A, 
please be advised of the following: 

Recipient shall not use any of the funds from the Energy and Water Development Appropriation Act, 
FY 2000, directly or indirectly, to influence Congressional action on any legislation or appropriation 
matters pending before Congress, other than tc communicate to Members of Congress as described 
in section 1913 of Title 18, United States Code. 
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June 6 ,  2000 
11. TYPE OF SUBMISSION: 13. DATE RECEIVED BY STATE I State Application ldenlifier 

1 8 l i ca i ion . n Construction 4. DATE RECEIVED BY FEDERAL AGENCY 1 Federal Identifier Constructm 
I Preapplication 

- 
[x] Non-Construction 1 0  Non-Construction I - 

5. APPLICANT INFORMATION 
Legal Name: Organizalional Unit: 

Address (give c;y, counly. Sra/e, and zip ccde): Name and telephone number of person to be conlacted on matters involvil 
Oranae Cove Ir r iaat ion Di s t r i c t  Public F n t i t v  

P.O. Box 308 
Oranae Cove. CA 93646 James Chandler (559)626-4461' 

, ' this application (give area ccde) 

- 
6. EMPLOYER IDENTIFICATION NUMBER (€IN): 7. N P E  OF APPLICANT: (enrerappropriare le/rerhbox) 

ma-i2b\oh 1 5 1 9 1 4 1  
8. TYPE OF APPLICATION: 

A. Stale 
8. County 

H. Independent School Dist. 
I. State Controlled Institution of Higher Learning 

Q New [7 Continuation 0 Revision C. Municipal J. Private University 
D. Township K. Indian Tribe 
E. Interstate 
F. lntermunicipal M: Profit Organization 

L. Individual 

G. Special District . N. Other (Specify) 

If Revision. enler appropriate letter($ in box(es) 00 
A. Increase Award 5. Decrease Award C. Increase Duration 
0. Decrease Duration Other(spec;fy): 

9. NAME OF FEDERAL AGENCY: 
U;S. Fish & Wildlife Service 
U.S. Bureau o f  Reclamation 

@@-IwT$a Mill Creek Anadromous Fish 
IO. CATALOG OFFEDERAL DOMESTIC ASSISTANCE NUMBER 11. DESCRIPTIVETITLE OF APPLICANT'S PROJECT: 

TITLE: Central Valley Project Improvement Act. Adaptive Management Enhancement Project* 
12. AREAS AFFECTED BY PROJECT(Ci/ies. Caunries. Stares, ek.): 

ORDER 12372 PROCESS? 

'a. YES. THIS PREAPPLICATION/APPLICATlON WAS MADE 
AVAILABLE TO THE STATE EXECUTIVE ORDER 12372 
PROCESS FOR REVIEW ON: 

DATE 5-12-00 

b. No. 0 PROGRAM IS NOT COVERED BY E. 0. 12372 
0 OR PROGRAM HAS NOT BEEN SELECTED BY STATE 

FOR REVIEW 

DOCUMENT HAS BEEN DULY AUTHORIZED BY THE GOVERNCNG BODY OF THE APPLICANT AND THE APPLICANT WILL COMPLY WITH THE 



INSTRUCTIONS FOR THE SF424 

Public reporting burden for this coliection of information is estimated to average 45 minutes per response, including time for reviewing 
instructions. searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of 
information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burden, to the Office of Management and Budget. Paperwork Reduction Project (0348-0043). Washington. DC 20503. 

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET. 
SEND IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY. 

This is a standard form used by applicants as a required facesheet for preapplications and applications submitted for Federal assistance. It 
will be used by Federal agencies to obtain applicant certification that States which have established a review and comment procedure in 
response to Executive Order 12372 and have selected the program to be included in their process, have been given an opportunity to review 
the appiicant's submission. 

Item 
1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

IO. 

11. 

Self-explanatory 

Date application submitted to Federal agency (or State if 
applicable) and applicant's control number (if applicable). 

State use only (if applicable). 

If this application is to continue or revise an existing award, 
enter present Federal identifier number. If for a new project, 
leave blank. 

Entry: 

which will undertake the assistance activity. complete address of 
Legal nameof applicant. name of primary organizational unit 

the applicant, and name and telephone number of the person to 
contact on matters related to this application. 

Enter Employer Identification Number (EIN) as assigned by the 
Internal Revenue Service. 

Enter the appropriate letter in the space provided. 

space($ provided: 
Check appropriate box and enter appropriate letter@) in the 

-- "New" means a new assistance award. 

-- "Continuation" means an extension for an additional 
fundinghudget period for a project with a projected 
completion date. 

-- '"Revisionm means any change in the Federai 
Government's financial obligation or.contingent 
liability from an existing obligation. 

Name of Federal agency from which assistance is being 
requested with this application. 

Use the Catalog of Federal Domestic Assistance number and 
titie of the program under which assistance is requested. 

Enter a brief descriptive title of the project. If more than one 
program is involved, you should append an explanation on a 
separate sheet. If appropriate (e.g.. construction or real 
property projects), attach a map showing project location. For 
preapplications. use a separate sheet to provide a summary 
description of this project. 

Item: 
12. 

13. 

14. 

15. 

16. 

17. 

18. 

Entry: 
List only the largest political entities affected (e.g., State, 
counties, cities). 

Self-explanatory. 

List the applicant's Congressional District and any 
District(s) affected by the program or project. 

Amount requested or to be contributed.during the first 
fundinglbudget period by each contributor. Value of in- 
kind contributions should be included on appropriate 
lines as applicable. if the action will result in a dollar 
change to an existing award, indicate & the amount 
of the change. For decreases, enclose the amounts in 
parentheses. If both basic and supplemental amounts 
are included. show breakdown on an attached sheet. 

breakdown using same categories as item 15. 
For multiple program funding, use totals and show 

Applicants should contact the State Single Point of 
Contact (SPOC) for Federai Executive Order 12372 to 
determine whether the application is subject to the 
State intergovernmental review process. 

This question applies to the applicant organization, not 
the person who signs as the authorized representative. 
Categories of debt include delinquent audit 
disallowances, loans and taxes. 

To be signed by the authorized representative of the 
applicant. A copy of the governing body's 
authorization for you to sign this application as official 
representative must be on file in the applicant's office. 
(Certain Federal agencies may require that this 
authorization be submitted as part of the application.) 

SF-424 (Rev. 7-97) Back 



BUDGET INFORMATION - Non-Construction Programs OM8 Approval No. 0348-0044 

I . SECTION A - BUDGET SUMMARY 

Grant Program 
Function 

or Activity 

r 4. 

15. Totals 

Catalog of Federal 
Domestic Assistance 

Number 
(b) 

Estimated Unobligated Funds 

Federal Non-Federal 
(C) (d) 

$ 15 

New or Revised Budget 

Federal I Non-Federal I Total 
(e) (9) 

5 
(f) 

1504210 
$ ' 1504210 

I 

$ 1504210 I$ I$ 1504210 
I I I I I I 

I 

I 
- 
- 

7. Program Income $ $ 5 $ 5 
Authorized for Local Reproduction Standard Form 424A (Rev. 7-97) 

Previous Edition Usable Prescnbed by OMB Circular A-102 



~ _ _  SECTION C - NON-FEDERAL RESOURCES 
(a) Grant Program ' v ( b ) c a n t - -  (c)  

IO. 1 
11. 

12. TOTAL (sum of lines 8- I I )  $ $ $ $ 

I SECTION D - FORECASTED CASH NEEDS I ~- 
Total for 1st Year 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 

13. Federal 
$ 647112 ' 161778 ,$ 161778 ,' 161778 ' 161778 

14. Non-Federal 

15. TOTAL (sum of lines 13 and 14) $ 647112 $ 161778 $ 161770 $ 161778 $ 161778 
SECTION E - BUDGET ESTIMATES OF FEDERAL FUNDS NEEDED FOR BALANCE OF THE PROJECT 

I. (a) Grant Program FUTURE FUNDING PERIODS (Years) 
~- - 

(b) First (c) Second (d) Third (e) Fourth 

16. Cental  V a l l e y  P r o j e c t  Improvement Act  ' 452391 ' 404707 $ $ 

17. 

118. 

19. 

20. TOTAL (sum of lines 16- 19) $ 452391 $ 404707 $ $ 

SECTION F I OTHER BUDGET INFORMATION 

21. Direct Charges: 122. Indirect Charaes: 
- 

I F ixed Rate- 30% Base $930161 Cost $279049 
23. Remarks: 

Authorized for Local Reproduction Standard Form 424A (Rev. 7-97) Page 2 
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INSTRUCTIONS FOR THE SF-424A 

Public reporting burden for this collection of information is estimated to average 180 minutes per response, inCllJding time for reviewing 
instructionS, searching existing data sources, gathering and maintaining the data needed. and completing and reviewing the collection of 
information. Send comments regarding the burden estimate or any Other aspect of this collection of information, including suggestions for 
reducing this burden, to the Office of Management and Budget. Paperwork Reduction Project (0348-0044). Washington, DC 20503. 

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET. 
SEND IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY. 
I I 
General Instructions 

This form is designed so that application can be made for funds 
from one or more grant programs. In preparing the budget, 
adhere to any existing Federal grantor agency guidelines which 
prescribe how and whether budgeted amounts should be 
separately shown for different functions or activities within the 
program. For some programs. grantor agencies may require 
budgets to be separately shown by function or activity. For other 
programs, grantor agencies may require a breakdown by function 
or activity. Sections A, B. C. and D should include budget 
estimates for the whole project except when applying for 

other funding period increments. In the latter case, Sections A. B. 
assistance which requires Federal authorization in annual or 

C. and D. should provide the budget for the first budget period 
(usually a year) and Section E should present the need for 
Federal assistance in the subsequent budget periods. All 
applications should contain a breakdown by the object class 
categories shown in Lines a-k of Section B. 

Section A. Budget Summary t i nes  1-4 Columns (a) and (b) 

For applications pertaining to a single Federal grant program 
(Federal Domestic Assistance Catalog number) and not requiring 
a functional or activity breakdown, enter on Line t under Column 
(a) the Catalog program title and the Catalog number in Column 
(b). 

For applications pertaining to a single program requiring budget 
amounts by multiple functions or activities, enter the name of 
each activity or function on each line in Column (a), and enter the 
Catalog number in Column (6). For applications pertaining to 
multiple programs where none of the programs require a 
breakdown by .function or activity, enter the Catalog program title 
on each line in Column (a) and the respective Catalog number on 
each line in Column (b). 

For applications pertaining to multiple programs where one or 
more programs require a breakdown by function or activity, 
prepare a separate sheet for each program requiring the 
breakdown. Additional sheets should be used when one form 
does not provide adequate space for all breakdown of data 
required. However, when more than one sheet is used, the first 
page should provide the summary totals by programs. 

Lines 1-4, Columns (c) through (9) 

f o r  new applicalions, leave Column (c) and (d) blank. For each 
line entry in Columns (a) and (b). enter in Columns (e). (f), and 
(9) the appropriate amounts of funds needed to support the 
project for the first funding period (usually a year). 

For continuing granl program app1;cations. submit these forms 
before the end of each funding period as required by the grantor 
agency. Enter in Columns (c) and (d) the estimated amounts of 
funds which will remain unobligated at the end oi  the grant 
funding perioo only if the Federal grantor agency instructions 
provide f o r  this. Otherwise, leave these columns blank. Enter in 
columns ( e )  and (f) the amounts of funds needed for the 
upcoming period. The amount(s) in Column (9) should be the 
sum of amounts in Columns (e)  and (f). 

for supplementalgrants and changes to existing grants, do not 

increase or decrease of Federal funds and enter in Column (f) the 
use Columns, (c) ahd (d). Enter in Column (e) the amount of the 

amount of the increase or decrease of nowfederal funds. In 
Column (9) enter the new total budgeted amount (Federal and 
nowfederal) which includes the total previous authorized 
budgeted amounts PIUS or minus, as appropriate, the amounts 
shown in Columns (e) and (f). The amount(s) in Column (9) 
should not equal the sum of amounts in Columns (e) and (f). 

Line 5 - Show the totals for all columns used. 

Section B Budget Categories 

In the column headings (1) through (4), enter the titles of the 
same programs, functions, and activities shown on Lines 1-4, 
Column (a), Section A. When additional sheets are prepared for 
Section A, provide similar column headings on each sheet. For 
each program, function or activity, fill in the total requirements for 
funds (both Federal and non-Federal) by object class categories. 

Line 6a-i - Show the totals of Lines 6a to 6h in each coiumn. 

Line 6i - Show the amount of indirect cost. 

Line 6k - Enter the total of amounts on Lines 6i and 6j. For all 
applications for new grants and continuation grants the total 
amount in column (5), Line 6k, should be the same as the total 
amount shown in Section A, Column (g), Line 5. For 
supplemental grants and changes to grants, the total amount of 
the increase or decrease as shown in Columns (1)-(4), Line 6k 
should be the same as the sum of the amounts in Section A, 
Columns (e) and (f) on Line 5. 

to be generated from this project. Do not add or subtract this 
Line 7 - Enter the estimated amount of income, if any, expected 

amount from the total project amount, Show under the program 
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tNSTRUCTIONS FOR THE SF-424A (continued) 

narrative statement the nature and source of income. The 
estimated amount of program income may be considered by the 
Federal grantor agency in determining the total amount of the 
grant. 

Section C. Non-Federal Resources 

used on the grant. If in-kind contributions are included, provide a 
Lines 8-11 Enter amounts of non-Federal resources that will be 

brief explanation on a separate sheet. 

Column (a) - Enter the program titles identical to 
Column (a), Section A. A breakdown by function or 
activity is not necessary. 

Column (b) - Enter the contribution to be made by the 
applicant. 

Column (c) - Enter the amount of the State’s cash and 
in-kind contribution if the applicant is not a State or 
State agency. Applicants which are a State or State 
agencies should leave this column blank. 

Column (d) - Enter the amount of casH and in-kind 
contributions to be made from all other sources. 

Column (e) - Enter totals of Columns (b), (c), and (dl. 

Line 12 - Enter the total for each of Columns (b)-(e). The amount 
in Column (e) should be equal to the amount on Line 5,  Column 
(f), Section A. 

Section D. Forecasted Cash Needs 

Line 73 - Enter the amount of cash needed by quarter from the 
grantor agency during the first year. 

by quarter during the first year. 
Line 14 - Enter the amount of cash from all other sources needed 

Line 15 - Enter the totals of amounts on Lines 13 and 14. 

Section E. Budget Estimates of Federal Funds Needed for 
Balance of the Project 

Lines 16-19 - Enter in Column (a) the same grant program titles 
shown in Column (a), Section A. A breakdown by function or 
activity is not necessary. For new applications and continuation 
grant applications, enter in the proper columns amounts of Federal 
funds which will be needed to complete the program or project over 
the succeeding funding periods (usually in years). This section 

supplements) to funds for the current year of existing grants. 
need not be completed for revisions (amendments. changes, or 

If more than four lines are needed to list the program titles, submit 
additional schedules as necessary. 

additional schedules are prepared for this Section, annotate 
Line 20 - Enter the total for each of the Columns (b)-(e]. When 

accordingly and show the overall totals on this line. 

Section F. Other 8udget Information 

object class cost categories that may appear to be out of the 
Line 21 - Use this space to explain amounts for individual direct 

agency. 
ordinary or to explain the details as required by the Federal grantor 

Line 22 - Enter the type of indirect rate (provisional, predetermined, 
final or fixed) that will be in effect during the funding period, the 
estimated amount of the base to which the rate is applied, and the 
total indirect expense. 

Line 23 - Provide any other explanations or comments deemed 
necessary. 
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ASSURANCES - NON-CONSTRUCTION PROGRAMS 
OMB Approval No. 0348-0040 

Public reporting burden for this collection of information is estimated to average 15 minutes per response, including time for reviewing 

information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for 
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of 

reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0040), Washington, DC 20503. 

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET. 
SEND IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY. 

NOTE: Certain of these assurances may not be applicable to your project or program. If you have questions, please contact the 
awarding agency. Further. certain Federal awarding agencies may require applicants to certify to additional assurances. If such 
is the case, you will be notified. 

As the duly authorized representative of the applicant, I certify that the applicant: 

1. Has the legal authority to apply for Federal assistance 
and the institutional, managerial and financial capability 

Act of 1973, as amended (29 U.S.C. 5794), which 
prohibits discrimination on the basis of handicaps; (d) 

(including funds sufficient to pay the non-Federal share 
of project cost) to ensure proper planning, management 

the Age Discrimination Act of 1975, as amended (42 

and completion of the project described in this 
U.S.C. §$6101-6107), which prohibits discrimination 
on the basis of age; (e) the Drug Abuse Office and 

application. Treatment Act of 1972 (P.L. 92-255), as amended, 
relating to nondiscrimination on the basis of drug 

2. Will give the awarding agency, the Comptroller General abuse; (f) the Comprehensive Alcohol Abuse and 
of the United States and, if appropriate, the State, 
through any authorized representative, access to and 

Alcoholism Prevention, Treatment and Rehabilitation 

the right to examine all records, books, papers, or 
Act of 1970 (P.L. 91-616), as amended, relating to 
nondiscrimination on the basis of alcohol abuse or 

documents related to the award; and will establish a alcoholism; (9) $9523 and 527 of the Public Health 
proper accounting system in accordance with generally Service Act of 1912 (42 U.S.C. 55290 dd-3 and 290 ee 
accepted accounting standards or agency directives. 

and drug abuse patient records; (h) Title Vlll of the 
3), as amended, relating to confidentiality of alcohol 

3. Will establish safeguards to prohibit employees from 
using their positions for a purpose that constitutes or 

Civil Rights Act of 1968 (42 U.S.C. 553601 et seq.). as 
amended, relating to nondiscrimination in the sale, 

conflict of interest, or personal gain. 
presents the appearance of personal or organizational rental or financing of housing; (i) any other 

nondiscrimination provisions in the specific statute@) 
under which application for Federal assistance is being 
made; and, (i) the requirements of any other 

time frame after receipt of approval of the awarding nondiscrimination statute@) which may apply to the 
agency. application. 

4. Will initiate and complete the work within the applicable 

5. Will comply with the Intergovernmental Personnel Act of 
1970 (42 U.S.C. $54728-4763) relating to prescribed 

7. Will comply, or has already complied, with the 
requirements of Titles II and 111 of the Uniform 

standards for merit systems for programs funded under 
one of the 19 statutes or regulations specified in Policies Act of 1970 (P.L. 91-646) which provide for 

Relocation Assistance and Real Property Acquisition 

Appendix A of OPMs Standards for a Merit System of 
Personnel Administration (5 C.F.R. 900, Subpart F). 

fair and equitable treatment of persons displaced or 
whose property is acquired as a result of Federal or 
federally-assisted programs. These requirements apply 

6. Will comply with all Federal statutes relating to 
nondiscrimination. These include but are not limited to: 

to all interests in real property acquired for project 
purposes regardless of Federal participation in 

(a) Title VI of the Civil Rights Act of 1964 (P.L. 88-352) 
which prohibits discrimination on the basis of race, color 

purchases. 

Amendments of 1972, as amended (20 U.S.C. $51681- 
or national origin; (b) Title IX of the Education 8. Will comply, as applicable, with provisions of the 

Hatch Act (5 U.S.C. $$1501-1508 and 7324-7328) 
1683, and 1685-1686), which prohibits discrimination on which limit the political activities of employees whose 
the basis of sex; (c) Section 504 of the Rehabilitation principal employment activities are funded in whole or 

in part with Federal funds. 
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9. Will comply, as applicable, with the provisions of the Davis- 
Bacon Act (40 U.S.C. §$276a to 276a-7). the Copeland Act 
(40 U.S.C. $276~  and 18 U.S.C. $374). and the Contract 
Work Hours and Safety Standards Act (40 U.S.C. §§327- 
333). regarding labor standards for federally-assisted 
construction subagreements. 

lo. Will comply, if applicable, with flood insurance purchase 
requirement's of Section lOZ(a) of the Flood Disaster 

recipients in a special flood hazard area to participate in the 
Protection Act of 1973 (P.L. 93-234) which requires 

program and to purchase flood insurance if the total cost of 
insurable construction and acquisition is 510,000 or more. 

11. Will comply with environmental standards which may be 
prescribed pursuant to the following: (a) institution of 
environmental quality control measures under the National 
Environmental Policy Act of 1969 (P.L. 91-190) and 
Executive Order (EO) 11514; (b) notification of violating 
facilities pursuant to EO 11738; (c) protection of wetlands 
pursuant to EO 11990: (d) evaluation of flood hazards in 
floodplains in accordance with EO 11988: (e) assurance of 
project consistency with the approved State management 

Act of 1972 (16 U.S.C. 951451 et seq.); ( f )  conformity of 
program developed under the Coastal Zone Management 

Federal actions to State (Clean Air) Implementation Plans 
under Section 176(c) of the Clean Air Act of 1955, as 
amended (42 U.S.C. $57401 et seq.): (9) protection of 
underground sources of drinking water under the Safe 

and, (h) protection of endangered species under the 
Drinking Water Act of 1974, as amended (P.L. 93-523); 

Endangered Species Act of 1973, as amended (P.L. 93- 
205). 

12. Will comply with the Wild and Scenic Rivers Act of 

components or potential components of the national 
1968 (16 U.S.C. §§1271 et seq.) related to protecting 

wild and scenic rivers system. 

13. Will assist the awarding agency in assuring compliance 
with Section 106 of the National Historic Preservation . 
Act of 1966, as amended (16 U.S.C. §470), EO 11593 
(identification and protection of historic properties), and 
the Archaeological and Historic Presewation Act of 
1974 (16 U.S.C. 55469a-1 et seq.). 

14. Will comply with P.L. 93-348 regarding the protection of 
human subjects involved in research, development, and 
related activities supported by this award of assistance. 

15. Will comply with the Laboratory Animal Welfare Act of 

seq.) pertaining to the care, handling, and treatment of 
1966 (P.L. 89-544. as amended, 7 U.S.C. s92131 et 

warm blooded animals held for research, teaching. or 
other activities supported by this award of assistance. 

16. Will comply with the Lead-Based Paint Poisoning 

prohibits the use of lead-based paint in construction or 
Prevention Act (42 U.S.C. 994801 et seq.) which 

rehabilitation of residence structures. 

17. Will cause to be performed the required financial and 
compliance audits in accordance with the Single Audit 
Act Amendments of 1996 and OMB Circular No. A-133, 
"Audits of States, Local Governments, and Non-Profit 
Organizations." 

18. Will comply with all applicable requirements of all other 
Federal laws, executive orders, regulations, and policies 
governing this program. 

/SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL [TITLE I 



US. Department of the Interior 

Certifications Regarding Debarment, Suspension and 
Other Responsibility Matters, Drug-Free Workplace 

Requirements and Lobbying 

Persons signing this form should refer to the regulations Certification Regarding Debarment, Suspension, Ineligibility and 
referenced below for complete instructions: Voluntary Exclusion - Lower Tier Covered Transactions - (See 

Certification Regarding Debarment, Suspension, and Other 
Responsibility Matters - Primary Covered Transactions - The Certification Regarding Drug-Free Workplace Requirements - 

this proposal that it will include the clause titled. *‘Certification (Grantees Who are Individuals) - (See Appendix C of Subpart D 
prospective primary participant further agrees by submitting Alternete I. (Grantees Other Than Individuals1 and Alternate II. 

Regarding Debarment. Suspension, Ineligibility and Voluntary of 43 CFR Part 12.1 
Exclusion - Lower Tier Covered Transaction,” provided by the 
department or agency entering into this covered transaction, Signature on this form provides for compliance with 
without modification. in all lower tier covered transactions and certification requirements under 43 CFR Parts 12 and 18. The 
in all solicitations for lower tier covered transactions. See certifications shall be treated as a material representation of 
below for language to be used; use this form for certification fact upon which reliance will be placed when the Department 
and sign; or use Department of the Interior Form 1954 of the Interior determines to  award the covered transaction, 
(Dl-19541. (See Appendix A of Subpart D of 43 CFR Part 12.) grant, cooperative agreement or loan. 

Appendix B of Subpart D of 43 CFR Part 12.1 

PART A: Certif ication Regarding Debarment, Suspension, and Other Responsibility Matters - 
Primary Covered Transactions 

CHECK - /- IF THIS CERTIFICATION IS FOR A PRIMARY COVERED TRANSACTION AND IS APPLICABLE. 

(1 I The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals: 

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible. or voluntarily excluded from 
covered transactions by any Federal department or agency; 

(b) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against 
them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing 
a public (Federal, State or locall transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false 
statements, or receiving stolen property; 

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or locall 
with commission of any of the offenses enumerated in paragraph ( l l l b )  of this certification; and 

(dl Have not within a three-year period preceding this applicationiproposal had one or more public transactions (Federal. 
State or local) terminated for cause or default. 

12) Where the prospective primary participant is unable to certify to any of the statements in this certification, such prospective 
participant shall attach an explanation to this proposal. 

PART B: Certif ication Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion - 
Lower Tier Covered Transactions 

C H E C K d F  THIS CERTIFICATION IS FOR A LOWER TIER COVERED TRANSACTION AND IS APPLICABLE. 

( 1 )  The prospective lower tier participant certifies, by submission of this proposal, that neither i t  nor its principals is presently 
debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation in this 
transaction by any Federal department or agency. 

(21 Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this proposal. 

Dl-2010 
March 1995 
(This form consolidates Dl-1953. Dl-1954, 
Dl-1955. 01.1956 and Dl-19631 



PART C: Certification Regarding Drug-Free Workplace Requirements 

CHECK IF THIS CERTIFICATION IS FOR AN APPLICANT WHO IS NOT AN INDIVIDUAL. 

Alternate I. (Grantees Other Than Individuals) 

A. The grantee certifies that it will or continue to provide a drug-free workplace by: 

la1 Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensing, possession, or use 
of a controlled substance is prohibited in the grantee's workplace and specifying the actions that will be taken against 
employees for violation of such prohibition: 

Ibl Establishing an ongoing drug-free awareness program to inform employees about-. 
111 The dangers of drug abuse in the workplace: 
121 The grantee's policy of maintaining a drug-free workplace: 
13) Any available drug counseling, rehabilitation, and employee assistance programs: and 
141 The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace; 

IC)  Making it a requirement that each employee to be engaged in the performance of the grant be given a copy o f  the 
statement required by paragraph (a): 

Id1 Notifying the employee in the statement required by paragraph la1 that, as a condition of employment under the grant, 
the employee will -- 
11) Abide by the terms of the statement: and 
121 Notify the employer in writing of his or her conviction for a violation of a criminal drug statute occurring in the 

workplace no later than five calendar days after such conviction: 

le) Notifying the agency in writing, within ten calendar days after receiving notice under subparagraph (d)(2) from an 
employee or otherwise receiving actual notice of such conviction. Employers of convicted employees must provide notice, 
including position title, to  every grant officer on whose grant activity the convicted employee was working, unless the 
Federal agency has designated e central point for the receipt of such notices. Notice shall include the identification 
numberlsl of each affected grant; 

If) Taking one of the following actions. within 30 calendar days of receiving notice under subparagraph (d)(2), with respect 
to any employee who is so convicted -- 
(1 I Taking appropriate personnel action against such an employee, up to  and including termination, consistent with the 

(21 Requiring such employee to  participate satisfactorily in a drug abuse assis:ance or rehabilitation program approved 
requirements of the Rehabilitation Act of 1973, as amended; or 

for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency; 

191 Making a good faith effort to  continue to  maintain a drug-free workplace through implementation of paragraphs (a), (b), 
Id, Id), le1 and If). 

6. The grantee may insert in the space provided below the sitelsl for the performance of work done in connection with the 
specific grant: 

Place of Performance (Street address, city, county, state, zip codel 

ed here. 

PART D: certif ication Regarding Drug-Free Workplace Requirements 

CHECK - IF THIS CERTIFICATION IS FOR AN APPLICANT WHO IS AN INDIVIDUAL. 

~ ~~~ 

Alternate II. [Grantees Who Are Individuals) 

la1 The grantee certifies that, as a condition of the grant, he or she will not engage in the unlawful manufacture, distribution, 
dispensing, possession, or use of a controlled substance in conducting any activity with the grant; 

lbl If convicted of a criminal drug offense resulting from a violation occurring during the conduct of any grant activity. he 
or she will report the conviction, in writing, within 10 calendar days of the conviction, to the grant officer or other 
designee, unless the Federal agency designates a central point for the receipt of such notices. When notice is made to  
such a central point, it shall include the identification numberlsl of each affected grant. 

Dl-2010 
March 1995 
(This form consolidates Dl-1953. Dl-1354. 
Dl-1955. Dl-1356 and Dl-13631 



PART E: Certification Regarding Lobbying 
Certification for Contracts, Grants, Loans, and Cooperative Agreements 

CHECK - / IF CERTIFICATION IS FOR THE A WARD OF ANY OF THE FOLLOWING AND 
THE AMOUNT EXCEEDS $100.000: A FEDERAL GRANT OR COOPERATIVE AGREEMENT, 

SUBCONTRACT, OR SUBGRANT UNDER THE GRANT OR COOPERATIVE AGREEMENT. 

LOAN EXCEEDING THE AMOUNT OF S 750,000, OR A SUBGRANT OR 
CHECK - IF CERTIFICATION IS FOR THE A WARD OF A FEDERAL 

SUBCONTRACT EXCEEDING S 100.000, UNDER THE LOAN. 

The undersigned certifies, t o  the best of his or her knowledge and belief, that: 

(11 No Federal appropriated funds have been paid or will he paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of an agency, a Member of Congress, and officer or employee 
of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making 
of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement. 

( 2 )  If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting 
to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member o f  Congress in connection with this Federal contrac?, grant, loan, or cooperative agreement, the 
undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its 
instructions. 

(31 The undersigned shall require that the language of this certification be included in the award documents for all subawards 
at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative agreements) and that all 
subrecipients shall certify accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered 
into. Submission of this certification is a prerequisite for making or entering into this transaction imposed by Section 1352, 
title 31, U.S. Code. Any person who fails to file the required certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100.000 for each such failure. 

As the authorized certifying official, I hereby certify that the above specified certifications are true. 

SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL 
/ 

TYPED NAME AND TITLE James Chandler, Engineer-Manager 

OATE 6-05-00 

Dl-2010 

March 1995 

(This t o m  consolidates Dl-1953. Dl-1954, 
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ATTACHMENT F 

CONFLICT OF INTEREST RULES 
For Participants in Proposal Review Process 

The Ecosystem Restoration Program grant selection process involves multiple levels of review 
that result in final funding decisions by the Secretary of the Interior (for federal funds) and the 
Secretary for Resources (for state funds). Participants in the review process include: the 
Interim Science Board, individual scientific/technical reviewers, CALFED staff, the 
AgencylStakeholder Ecosystem Team (ASET), panels of topical and geographic reviewers, the 
Ecosystem RoundtabIe, and the Bay-Delta Advisory Council. The CALFED Policy Group 
will make a recommendation to the Secretaries. Individuals participating in each step of the 
review process must comply with Federal and State conflict of interest laws. Applicable 
statutes include, but are not limited to, Government Code section 1090 and Public Contract 
Code sections 10410 and 1041 1 for State conflict of interest requirements. 

The participants in the project review process have been selected based on their scientific and 
technical expertise, not the agency or organization they work with. To ensure objectivity in 
the review process, the CALFED Program will impose the following rules in addition to the 
legal prohibitions on conflicts of interest to protect against perceived bias in the selection 
process. 

Interim Science Board Members: Members of the Interim Science Board, or its successor, 
may not apply for grant funds in any year in which they serve on the Board for all or part of 
the year. Members with an institutional connection to a proposal will be required to reveal that 
institutional connection at the outset of discussions on the proposals. 

AgencvlStakehofder Ecosystem Team Members: Members of the Agency/Stakeholder 
Ecosystem Team may not apply for grant funds in any year in which they serve on the Team 
for all or part of the year. In addition, members of the Agencylstakeholder Ecosystem Team 
may not receive financial benefits under a proposal in any year in which they serve on the 
Team for all or part of the year. Members with an institutional connection to a proposal will 
be required to reveal that institutional connection at the outset of discussions on the proposals. 

Scientific/Technical Reviewers: Individual scientific and technical reviewers may not review a 
proposal with which they have an institutional connection. Individual scientific and technical 
reviewers are expected to review proposals independently and without delegating the review 
task in whole or in part to any other person. 

Topical and Geomaphic Review Panelists: Topical and geographic panelists with an 
institutional connection to a proposal will be required to reveal that institutional connection at 
the outset of discussions on the proposals. 



An institutional connection exists between employees and their employers. For example, an 
employee of a state or federal agency will have an institutional connection with a proposal 
submitted by that agency, even if the applicant is in a different division of the agency than 
reviewer. Similarly, a university faculty member will have an institutional connection with a 
proposal submitted by a co-faculty member or graduate student. If a reviewer has an  
institutional connection with a proposal they may recuse themselves, or thev mav be asked 
to recuse themselves. 

Ecosvstem Roundtable Members: The Ecosystem Roundtable adopted the following policy to 
govern the participation of its membership in the CALFED Bay-Delta Program’s grant funding 
for ecosystem restoration activities: 

Conflict Policy for Proposal Solicitatiocz Process 

Ecosystem Roundtable members and their affiliate organizations may not apply 
for grant h d i n g  through the CALFED Bay-Delta Program’s proposal solicitation 
process for any ecosystem restoration activity that is subject to consideration and 
recommendation by the Ecosystem Roundtable. Ecosystem Roundtable members 
and their affiliate organizations may not receive grant funds as a subcontractor, 
partner, or participant in any proposal submitted by another individual or 
organization for funding through the CALFED Bay-Delta Program’s proposal 
solicitation process for any ecosystem restoration activity that is subject to 
consideration and recommendation by the Ecosystem Roundtable. 

Ecosystem Roundtable members and their affiliate organizations may participate, 
collaborate, endorse, share information, or participate in any other way in projects 
or proposals that will compete for funding in the CALFED Bay-Delta Program’s 
proposal solicitation process, as long as there is no direct financial gain to the 
member or the affiliate organization if the proposal receives grant funds. 

Any proposal for ecosystem restoration activities submitted to the CALFED Bay- 
Delta Program in violation of this policy will be returned to the applicant without 
further consideration. 

ConjZct Policy for CALFED Directed Actions 

Organizations represented on the Ecosystem Roundtable may receive grant funds 
from the CALFED Bay-Delta Program for “Directed Actions’’ that further the 
Ecosystem Restoration Program. Any Ecosystem Roundtable member whose 
affiliate organization may receive grant funds for a “Directed Action” shall recuse 
himself br herself from participatirlg in the Ecosystem Roundtable’s discussion 
and recommendation on the ‘‘Directed Action” in which their organization is 
involved. 


